
Duke Energy Generator Interconnection

Queue Reform Stakeholder Meeting #3
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Agenda

2

Topic Presenters Time

Meeting Safety & Logistics Duke Energy/Onsite Safety Rep 9:00 – 9:05

Overview of Duke Energy’s Queue Reform Initiative, High-level 

Agenda
Navigant 9:05 – 9:15

SH2 Recap and SH3 details to be shared Duke Energy 9:15 – 9:45

FAQ Presentation and Benchmarking Navigant 9:45 – 10:15

Break 10:15 – 10:30

Duke QR SH # 3 Presentation- Cluster Process Exemption, 

Milestones Payments and Refunds, Cost Allocation, Transition 

Plan

Duke Energy 10:30 – 11:30

Lunch 11:30 – 12:30

Breakout Session Expectations, Group Formation Navigant 12:30-2:15

Break 2:15- 2:30

Reconvene, summaries, next steps 2:30 – 3:00
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SAFETY
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▪ All Stakeholder Group meetings, webinars and information exchange are designed solely to 
provide an open forum or means for the expression of various points of view in compliance with 
antitrust laws.  

▪ Under no circumstances shall Stakeholder Group activities be used as a means for competing 
companies to reach any understanding, expressed or implied, which tends to restrict competition, 
or in any way, to impair the ability of participating members to exercise independent business 
judgment regarding matters affecting competition or regulatory positions.

▪ Proprietary information shall not be disclosed by any participant during any group meetings. In 
addition, no information of a secret or proprietary nature shall be made available to Stakeholder 
Group members.

▪ All proprietary information which may nonetheless be publicly disclosed by any participant during 
any group meeting shall be deemed to have been disclosed on a non-confidential basis, without 
any restrictions on use by anyone, except that no valid copyright or patent right shall be deemed 
to have been waived by such disclosure.

Ground Rules
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Guiding Principles

▪ Effective processing of interconnection requests is fundamental to facilitating development 
of additional renewable resources

▪ Stakeholder input provides valuable insight to guide queue reform process development

▪ Other regions undergoing queue reform provides valuable insights and lessons learned

▪ Proposed changes must conform with applicable law and regulations

▪ Proposed process changes must be developed and administered in a fair, objective, and 
expeditious manner
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▪ The Interconnection Reform Stakeholder Process will examine existing queue processes and 
suggest modifications for improving efficiency and effectiveness, including the development of a 
proposal for a grouping study process. 

▪ Duke Energy and stakeholders will consider industry best practices and any specific regional 
requirements in developing proposed changes that position the Companies to facilitate 
achievement of future renewable energy policy objectives.

Charter
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Logistics

▪ Today’s presentation will be distributed

▪ Clarifying questions will be answered at the end of each section

▪ We will collect questions throughout the day 

▪ We will collect feedback cards throughout the day

▪ We will collect questions from those attending in person, by phone and by Webex

▪ We will take a morning break and a lunch break

▪ Afternoon facilitated session to receive additional feedback and comments
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2019 Queue Reform Stakeholder Process Timeline*
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March 2019

3/28

Stakeholder 

Kickoff

Develop 

proposed 

Framework 
Stakeholder 

Meeting #2

“Present 

proposed 

framework”

Stakeholder 

Meeting #3

“Receive 

Feedback 

from 

Stakeholders”

Stakeholder 

Meeting #4

“Refine 

interconnecti

on protocols”

Draft 

Interconnection 

protocols

Update 

interconnection 

protocols based 

on Feedback

Filing Ready 

to Submit

*This timeline may be adjusted based on filing requirements

Comment 

window

Comment 

window

Comment 

window

Comment 

windowFeedback 

registration 

window

4/25

Stakeholder Meeting

April 2019 May 2019 June 2019 TBD

6/18 ~ 7/15

Stakeholder Comment window

TBD
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RECAP
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Current State: A Case for Queue Reform
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The increasing size of the interconnection queue is creating challenges for both Duke 
Energy and developers that are not readily solvable under the existing processes 

Growing Queue 

Solar penetration levels are increasingly resulting in interdependencies between 
transmission and distribution requests as well as FERC and State projects. 

Increasing 
Interdependencies

Due to the level of successful interconnections achieved to date, interconnection 
requests are becoming increasingly likely to trigger substantial network upgrades.  

Network Upgrades 
Increasingly Triggered 

The existing serial process prevents developers from sharing costs when large 
upgrades are required creating both market and system congestion 

Cost Sharing Mechanism

Support is growing amongst utilities and FERC to move to a “first ready/first served” 
policy in managing the SGIP and LGIP queue process 

Growing Interest in Cluster 
Studies 
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Current State: Interconnection Queue Interdependency Example 
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Substation 2

State Project A

06/2014

State Project B

10/2015

On Hold

12/2016

On Hold

01/2019

State Project

Transmission*

05/2015

FERC Project

01/2015

* Transmission assessment:

The determination of this project as an “A” on 

the Transmission System is complicated by:

(1) The total loading impact of Substation 1, 2, 

& 3 on the Transmission System.

AND

(2) The inclusion of a FERC Project not 

subject to state interdependency policy on 

the Transmission System. 

* Transmission assessment:

The determination of this project as an “A” 

on the Transmission System is 

complicated by:

(1) The total loading impact of Substation 

1, 2, & 3 on the Transmission System.

AND

(2) The inclusion of a FERC Project not 

subject to state interdependency 

policy on the Transmission System. 

Substation 1

State Project A

02/2015

State Project B

09/2017
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Interconnection Queue Reform Objectives

▪ Increase efficiency of interconnection process and reduce size of interconnection queue

▪ Meet North Carolina (NC) commitment to pursue queue reform and propose workable 
framework 

▪ Explore a common interconnection planning study approach for FERC jurisdictional and State 
jurisdictional projects

▪ Align the rules and workflows by which both transmission and distribution level projects are 
assessed 

▪ Develop an improved interconnection process by removing bottlenecks that cause queue 
backlogs

▪ Continue to ensure reliable and safe transmission and distribution systems that comply with 
NAESB, FERC, NERC, NESC, NEC, NC, SC, and FL standards
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QUEUE REFORM FRAMEWORK

13
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Proposed Future State: T&D Cluster Study Benefits
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• Process all interconnection requests simultaneously included in one cluster on a 
concurrent basis

• Efficiently identify, coordinate, and process projects that do not adversely impact 
the Duke T&D systems

Process Improvement 

• Evaluate the impacts of Distribution connected projects on distribution facilities, 
providing more streamlined coordination of distribution upgrades

• Develop an improved process for assessing the impacts of Transmission and 
Distribution connected projects on transmission facilities and provide more 
efficient coordination of transmission upgrades

T&D Alignment

• Equitably assign costs to projects (transmission and distribution) in the cluster 
study based on the relative impact of a project on a given facility that requires an 
upgrade

Equitable Cost 
Allocation
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Proposed Future State: Cluster Study Processing

15

Request Window Cluster Formation
Cluster System 
Impact Study 

Cluster Processing

Phase 1 Study

Load Flow / Voltage

Phase 2 Study

Stability / 

Short Circuit

Re-Study
As Needed for Projects w/ Network 

Upgrades & Shared Costs

Facilities Study

Interconnection 

Agreement

Interconnection 

Requests

Scoping &  

Initial 

Screenings

 Milestone 2

 Milestone 3

 Milestone 4

Facilities Study Agreement

 Milestone 5

Application Fee

 Milestone 1

Study Agreement
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Proposed Future State: Cluster Study Processing (cont’d)
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Request Window Cluster Formation Phase 1 Study Cluster Processing

FERC LGIP 

FERC SGIP 

State Interconnection 

Procedures

Common Cluster 

Window, Timeline, and 

Payment Policies

Group 3

Transmission and Distribution

Required Network Upgrades &  

Shared Cost Allocations

Group 1

No Transmission Impact &  

No Shared Distribution Impacts

Conduct Phase 1 Load Flow 

Study

T & D Combined Study

Conduct Locational

Grouping of Transmission 

and Distribution Requests

Group 2

No Transmission Impact

Shared Distribution Impacts & 

Cost Allocations

Shared 

Distribution 

Impact?

Transmission 

Impact?

YES

YES

Exempt Projects

NO

NO
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Proposed Future State: Cluster Study Timeline
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1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3
Study Enrollment 

Window Closes

Cluster Formation 30

Scoping Meeting

Phase 1 Study

Scoping Meeting

Phase 2 Study

Scoping Meeting

Phase 3 - Restudy

Scoping Meeting

Facility Study 90 90

Payment / IA 30 30

60

150

150

Year 1 Year 2 Year 3

60

60

60

120

Expedited SIS
(Group 1&2) If needed

M1

M2

M3

M4

M5M4

Milestone / Key Decision Point
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Cost Allocation Example
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SS

BA

Cost of Upgrade:  $100kCost of Upgrade:  $700k

Project Size (kW) Upgrade

Required

Serial Study 

Upgrade Cost

Upgrade

Required

Grouping Study 

Upgrade Cost

A 5000 None $0 Reconductor 

from A to SS

$500k =

(5/7*)x$700k

B 2000 Reconductor 

entire line

$800k Reconductor 

from B to SS

$300k = 

$100k+(2/7*)x$700k

* Project Size Ratio

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

18
of2178 ENERGY.

DUKE



Cost Allocation Example – Phase 1 Study Report
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SS

1

Transmission System

T-SS

SS

SS 3 2

Distribution System

$

Project 1 Facility Contribution Estimated Upgrade Cost Milestone 2 Payment

Total Estimated Upgrades $750,000 $295,000

Transmission / Network Upgrades $150,000 $45,000

-Reconductor 115kV line, x miles 8% $50,000

-Transmission 230kV substation upgrade 5% $100,000

Distribution System Upgrades $500,000 $150,000

-Reconductor 24kV line 62.5% $500,000

Interconnection Facilities 100% $100,000 $100,000
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Focus of Stakeholder Meeting #3

▪ FAQ Responses and Stakeholder Feedback

▪ Cluster Process Exemption

▪ Studies Conducted

▪ Transmission

▪ Distribution

▪ Milestones Payments and Refunds

▪ State Interconnection Requests

▪ FERC Interconnection Requests

▪ Refund Policy By Upgrade Type

▪ Cost Allocation

▪ Transmission

▪ Distribution

▪ Serial to Cluster Transition Plan 20
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FREQUENTLY ASKED QUESTIONS

21
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Recap and Response
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▪ Stakeholder #2 presented

▪ Queue Reform Framework

▪ Benchmarking

▪ Timeline and Milestones

▪ Cost Allocation Approach

▪ Several comments received were 
processed into various categories

▪ Common comments and questions 
were addressed in Frequently Asked 
Questions. Posted in the location 
below:

▪ Link: SM#2 Frequently Asked 
Questions 
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Stakeholder Comments by Categories

7%
4%

17%

19%

21%

~ Overall Queue Reform Process

~ Study Assumptions, Models & Methodology

~ Cost Allocation & Refund

~ Clustering Process

~ Timeline & Milestone

~ Transition Plan

~ Affected System

~ Milestone Payments

https://navigant.sharepoint.com/:b:/s/DukeEnergyQR2019/Eb-RrPKZD3NGs-8gfX9za-ABlXWeBfGVqatJF1xVYKOXRg?e=szBQZn


BENCHMARKING

23
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Generation Entity 
Information Sheet, 

Preliminary Resource 
Asset Registration Form 
(Pre-RARF) and fee are 

submitted

Screening Study

• SSR if required

• 90 Day Limit

• 45 day target

Resource Decision to 
Proceed

• 180 day limit

Full Interconnection 
Studies (FIS) Request

• Fee is required

FIS Scope Meeting

• RARF updated if 
needed

FIS performed

• 4 to 6 studies

Transmission Service 
Provider & ERCOT FIS 
Review & Approval

• FIS completed

Negotiation Of 
Interconnection 
Agreement

• 180 day limit

Interconnecting Entity 
provides resource data 
sufficient for Planning 
Models

• RARF updated

ERCOT Assess standards

• 60 day limit

ERCOT Interconnection Studies Overview

24

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

24
of2178 ENERGY.

DUKE



New Service Request

• Two new service queue windows per 
year

• Queue fee structure to incentivize early 
submittals

• Transmission Provider Screens for 
deficiency

• Queue position is provided after all 
information is received

Scoping Meeting

• IP is kicked off with scoping meetings
• Developer provides primary and secondary 

Point of Interconnection

Feasibility Study

• Load flow analysis and short circuit study 
include active queue projects

• Affected Systems are notified if new 
project distribution factor is grater than or 
equal to 3% (10% for 500kv or higher)

• 90 day completion target

System Impact Study

• Load flow, stability and short circuit 
studies are performed for various 
scenarios: Base case, Summer Peak 
Load Deliverability, Light Load Reliability 
analysis, Winter Peak analysis, Light 
Load Common Mode Outage

• Affected Systems are notified  

• 120 day completion target

Facility Study

• System Impact Study results are retooled as 
necessary to reflect changes. Some 
examples are withdrawal from queue, 
reduction in size, choosing different types of 
equipment, and providing updated 
equipment parameters, etc.

• Facility study completion target is 180 days. 
But in some cases it can take up to 12 to 13 
months. 

PJM Interconnection Studies Overview
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BREAK

26
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CLUSTER STUDY PROCESS 
FRAMEWORK

27
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Proposed Future State: Cluster Study Timeline
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1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3
Study Enrollment 

Window Closes

Cluster Formation 30

Scoping Meeting

Phase 1 Study

Scoping Meeting

Phase 2 Study

Scoping Meeting

Phase 3 - Restudy

Scoping Meeting

Facility Study 90 90

Payment / IA 30 30

60

150

150

Year 1 Year 2 Year 3

60

60

60

120

Expedited SIS
(Group 1&2) If needed

M1

M2

M3

M4

M5M4

Milestone / Key Decision Point
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Cluster Study Exemption Guidelines
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Connection Type Project Size
Exempt From Cluster 

Study Process 
Exempt from 

Transmission Study
Study Type

All ≤ 30 kW Yes Yes 30 kW Inverter Process

Power Purchase / 
Sell All

> 30 kW
≤ 100 kW

Yes Yes Serial study

> 100 kW
≤ 250 kW

No Yes Distribution group study

> 250 kW No No Combined T & D study

Net Metering

> 30 kW
≤ 250 kW

Yes Yes Serial study

> 250 kW
≤ 1000 kW

No Yes Distribution group study

> 1000 kW No No Combined T & D study
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Studies Conducted

Pre-

enrollment
Cluster 

Formation
Phase 1 Phase 2 Phase 3

Phase 4 

(Facility Study)

30

Pre-application 

info

Pre-application 

info

Substation / 

Transformer / 

Feeder capacity

None

Transmission 

Impact, Steady 

State Voltage, 

Anti-Islanding 

review

Steady State 

Analysis

Protection Study, 

Transformer 

Inrush

Short Circuit, 

Stability, Reactive 

Capability,  

Restudy Steady 

State

Restudy (as 

needed)

Restudy (as 

needed)

Detailed 

Engineering 

Design

Detailed 

Engineering 

Design

Transmission (T) SIS Screen/Study

Distribution (D) SIS Screen/Study
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Milestones and Refunds

31
R1 to R4 Refunds

M1 to M5 Deposits

Phase 4 
(Facility 
Study)

Phase 3Phase 2Phase 1
Cluster 

Formation
Pre-

enrollment

M1

M2

R1

M3

R2

M4

R3

M5

R4

App 

Fee

100% 

Interconnection 

Costs 

Commissioning 

Fee/Deposit

100% unused study 

deposit

10% M4 required 

upgrades

100% Distribution/

Network Upgrades

- M3 upgrade pmts

Facility Study 

Deposit 

100% unused study 

deposit

25% M3 required 

upgrades

60% Distribution/

Network Upgrades

- M2 upgrade pmts

Admin Fee

100% unused study 

deposit

50% M2 required 

upgrades

30% Distribution/

Network Upgrades

Admin Fee

100% unused 

study deposit

Study Deposit: 

$20,000 + $1/kW 

(>20 MW)

$20,000 + $3/kW 

(≤20 MW)

Application/Process 

Fee $5000

Non refundable
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Refund Policy

32

Network Upgrade 
Deposits 

• Refunded if the facilities are not required for the remaining entities 
in the cluster

Substation upgrade 
Deposits

• Refunded if not required or constructed

Interconnection 
Upgrade Deposit

• System upgrades and interconnection facilities that are assigned 
solely to a withdrawing interconnection customer will be refunded

Schedule 

• FERC refund amounts will likely be different than refunds for State IRs

• FERC projects which withdraw prior to interconnection agreement will be refunded for 
required/constructed Facilities on the same schedule as the cluster participants which progress to 
commercial operation

• All other upgrade payments will be refunded in accordance with the Milestone/Refund Schedule
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COST ALLOCATION

33
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Network Upgrade Cost Allocation - Example

A,B,C,D =>Transmission Projects

E and F => Distribution Projects

=> Overloaded lines

New SS

E

3

A

B

C

D

Existing SS

Shared POI

1 2

456

7

F

Upgrade Cost = $50 Million

Generator Rating MW

A 100

B 200

C 400

D 750

E 5

F 1

A,B,C,D =>Transmission Projects

E and F => Distribution Projects

=> Overloaded lines

Rating of the line = 200 MVA
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Network Upgrade Cost Allocation - Example

A B C D E F Total

Generator Rating (MW) 100 200 400 750 5 1

MW Impact 4 6 10 20 1 0.5 41.5 MW

% of Cost Allocation = 

MW Impact/Total MW
9.64% 14.46% 24.10% 48.19% 2.41% 1.20% 100%

Allocation cost of upgrade in millions = % 

Cost Allocation × Upgrade Cost
$4.82 $7.23 $12.05 $24.10 $1.20 $0.60 $50 Million

Upgrade Cost = $50 Million Rating of the line = 200 MVA

• All generation will pay the assigned upgrade cost based on the entities percent of the total impact

• Exceptions to cost sharing: generation with less than 3% impact on the facility based on the generation rating and a less than 1% impact based on 

the facility rating.
35
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Distribution Upgrade Cost Allocation

36

Per MW basis

Transformer/Substation 
Bank Upgrades

Per MW basis, based on location (% use of upgrade)

• Example provided during Stakeholder Presentation #2 on 4/25/19

Distribution Line Work (e.g. 
reconductor)

Per count of projects on feeder

Distribution System 
Protection Upgrades

Per count of projects on substation

Relaying Upgrades for Anti-
Islanding Protection

Per count of projects, based on location (% use of upgrade)

Communication Medium for 
Anti-Islanding Protection

Per count of projects
Interconnection Facilities
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SERIAL TO CLUSTER TRANSITION 

37
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Serial to Cluster Transition - Objectives

▪ Provide options for IRs currently close to completion in the serial interconnection process to 
complete SIS and proceed to IA via serial process or join Transition Cluster

▪ Provide an option for all IRs currently in the serial queue to join a Transition Cluster

▪ Consider earlier queued IRs serial position during Transition process

▪ For example, do not include all IRs into one cluster study (SH#2 feedback)

▪ Fully transition from serial queue before starting Cluster #1

▪ Develop a Transition cluster study process that: 

▪ Can be executed efficiently and prevent delay of implementing new Cluster Study Process

▪ Provide cost sharing opportunities for IRs in areas of high VER penetration

▪ Provide definitive decision points and milestones

▪ Will be supported by FERC
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Serial to Cluster Transition - Eligibility

39

Project SIS status  

(effective date)

Next step / options Decision Timing

(as of effective date)

SIS Completed 1. Proceed to IA

2. Withdraw

45 calendar days

SIS in Progress 1. Complete SIS 

1. Proceed to IA

2. Transition cluster

3. Withdraw

2. Transition cluster

3. Withdraw

45 calendar days initial decision

SIS completed within 90 calendar days

45 calendar days, final decision

Projects On Hold 1. Transition cluster

2. Withdraw

45 calendar days

Interim SIS 1. Transition Cluster

2. Withdraw

45 calendar days
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Transition Cluster Details

40

Transition Cluster Definition

• The proposed Transition process will be executed through up to four discrete temporal T&D 
cluster studies.

• Each Transition cluster study will consist of a two-phase study process. 

• Corresponding Distribution studies will be completed during the 1st phase, unless restudies are 
warranted during Phase 2.

• Each transition cluster SIS is estimated to take 210 days from the start of the study until the 
facility study agreements are signed. 

Transition Cluster Participation Requirements

• Projects joining a Transition Cluster will forfeit their Queue Number.

• Projects that withdraw from the Transition Cluster will not be eligible to join another Transition 
Cluster, but may elect to enroll in Cluster #1. 
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Milestones and Refunds – Transition Plan

41

*Refund of upgrade payment will be made if the upgrades are 

not required for the remaining entities in the cluster if the 

upgrades are required the M2 payment will be used to build 

the Facilities and be  refunded on the schedule that the other 

generators go commercial. 

M1

R1

M2

R2

100 % of the 

increase in cost 

estimate (if any) ( 

not connection 

cost) + the facility 

study cost if project 

decided to continue 

to Facility Study

Unused study 

deposit is refunded 

if project decided to 

withdraw*

Study Step 2 report 

includes updated 

estimate for 

upgrades, estimate 

for transmission 

connection cost and 

construction 

estimated timeline.

100 % of the 

assigned upgrades 

(not interconnection 

cost) if project 

decides to continue 

to Study Step 2

100% of study 

deposit refunded if 

project decides to 

withdraw

Study Step 1 

report includes 

estimate for 

upgrades, estimate 

for transmission 

connection cost 

and construction 

estimated timeline. 

Projects joining a 

Transition Cluster 

will forfeit their 

Queue Number

Decision 
Point 2

(Facility 
Study)

Study Step 2
Decision 
Point 1

Study Step 1
Pre-

enrollment
R1 to R4 Refunds

M1 to M5 Deposits

Study Report
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Overall Transition Plan Timeline – Critical Path

42

Effective Date

Decision

Complete SISR

Decision

Scoping TC1

Study Part 1

Milestone 1

Study Part 2

Payment/FSA

Scoping TC2

Study Part 1

Milestone 1

Study Part 2

Payment/FSA

Scoping TC3

Study Part 1

Milestone 1

Study Part 2

Payment/FSA

Scoping TC4

Study Part 1

Milestone 1

Study Part 2

Payment/FSA

Transition Cluster 1

Transition Cluster 2

Transition Cluster 3

Transition Cluster 4

Serial Queue Closeout

Year 1 Year 2 Year 3
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2019 Queue Reform Stakeholder Process Timeline*

43

March 2019

3/28

Stakeholder 

Kickoff

Develop 

proposed 

Framework 
Stakeholder 

Meeting #2

“Present 

proposed 

framework”

Stakeholder 

Meeting #3

“Receive 

Feedback 

from 

Stakeholders”

Stakeholder 

Meeting #4

“Refine 

interconnecti

on protocols”

Draft 

Interconnection 

protocols

Update 

interconnection 

protocols based 

on Feedback

Filing Ready 

to Submit

*This timeline may be adjusted based on filing requirements

Comment 

window

Comment 

window

Comment 

window

Comment 

windowFeedback 

registration 

window

4/25

Stakeholder Meeting

April 2019 May 2019 June 2019 TBD

6/18 ~ 7/15

Stakeholder Comment window

TBD
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LUNCH

44
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Agenda

45

Topic Presenters Time

Meeting Safety & Logistics Duke Energy/Onsite Safety Rep 9:00 – 9:05

Overview of Duke Energy’s Queue Reform Initiative, High-level 

Agenda
Navigant 9:05 – 9:15

SH2 Recap and SH3 details to be shared Duke Energy 9:15 – 9:45

FAQ Presentation and Benchmarking Navigant 9:45 – 10:15

Break 10:15 – 10:30

Duke QR SH # 3 Presentation- Cluster Process Exemption, 

Milestones Payments and Refunds, Cost Allocation, Transition 

Plan

Duke Energy 10:30 – 11:30

Lunch 11:30 – 12:30

Breakout Session Expectations, Group Formation Navigant 12:30-2:15

Break 2:15- 2:30

Reconvene, summaries, next steps 2:30 – 3:00
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BREAKOUT SESSION

46
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Breakout Session Guidance

▪ Purpose: To capture feedback that will assist Duke’s ongoing efforts in building a future state 
framework benefitting stakeholders

▪ Feedback on the following topics will be captured in today’s sessions:   

▪ Cluster Process Exemption

▪ Studies Conducted

▪ Milestones Payments and Refunds

▪ Cost Allocation

▪ Serial to Cluster Transition Plan

47
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Stakeholder Feedback Form

48

Topic Stakeholder Comments Proposals
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2019 Queue Reform Stakeholder Process Timeline*

49

March 2019

3/28

Stakeholder 

Kickoff

Develop 

proposed 

Framework 
Stakeholder 

Meeting #2

“Present 

proposed 

framework”

Stakeholder 

Meeting #3

“Receive 

Feedback 

from 

Stakeholders”

Stakeholder 

Meeting #4

“Refine 

interconnecti

on protocols”

Draft 

Interconnection 

protocols

Update 

interconnection 

protocols based 

on Feedback

Filing Ready 

to Submit

*This timeline may be adjusted based on filing requirements

Comment 

window

Comment 

window

Comment 

window

Comment 

windowFeedback 

registration 

window

4/25

Stakeholder Meeting

April 2019 May 2019 June 2019 TBD

6/18 ~ 7/15

Stakeholder Comment window

TBD
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APPENDIX

50
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FERC Definitions

▪ Current terms defined per the LGIP/LGIA :

▪ Interconnection Facilities shall mean the Transmission Provider's Interconnection Facilities and the 
Interconnection Customer's Interconnection Facilities. Collectively, Interconnection Facilities include all facilities 
and equipment between the Generating Facility and the Point of Interconnection, including any modification, 
additions or upgrades that are necessary to physically and electrically interconnect the Generating Facility to the 
Transmission Provider's Transmission System. Interconnection Facilities are sole use facilities and shall not 
include Distribution Upgrades, Stand Alone Network Upgrades or Network Upgrades.

▪ Interconnection Customer's Interconnection Facilities shall mean all facilities and equipment, as 
identified in Appendix A of the Standard Large Generator Interconnection Agreement, that are located 
between the Generating Facility and the Point of Change of Ownership, including any modification, addition, 
or upgrades to such facilities and equipment necessary to physically and electrically interconnect the 
Generating Facility to the Transmission Provider's Transmission System. Interconnection Customer's 
Interconnection Facilities are sole use facilities.

▪ Transmission Provider's Interconnection Facilities shall mean all facilities and equipment owned, 
controlled, or operated by the Transmission Provider from the Point of Change of Ownership to the Point of 
Interconnection as identified in Appendix A to the Standard Large Generator Interconnection Agreement, 
including any modifications, additions or upgrades to such facilities and equipment. Transmission Provider's 
Interconnection Facilities are sole use facilities and shall not include Distribution Upgrades, Stand Alone 
Network Upgrades or Network Upgrades. 51
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FERC Definitions, Continued

▪ Current terms defined per the LGIP/LGIA:

▪ Network Upgrades shall mean the additions, modifications, and upgrades to the Transmission Provider's Transmission System 
required at or beyond the point at which the Interconnection Facilities connect to the Transmission Provider's Transmission 
System to accommodate the interconnection of the Large Generating Facility to the Transmission Provider's Transmission 
System.

▪ Stand Alone Network Upgrades shall mean Network Upgrades that are not part of an Affected System that an 
Interconnection Customer may construct without affecting day-to-day operations of the Transmission System during their 
construction. Both the Transmission Provider and the Interconnection Customer must agree as to what constitutes Stand 
Alone Network Upgrades and identify them in Appendix A to the Standard Large Generator Interconnection Agreement. 
If the Transmission Provider and Interconnection Customer disagree about whether a particular Network Upgrade is a 
Stand Alone Network Upgrade, the Transmission Provider must provide the Interconnection Customer a written technical 
explanation outlining why the Transmission Provider does not consider the Network Upgrade to be a Stand Alone 
Network Upgrade within 15 days of its determination.

▪ Distribution Upgrades shall mean the additions, modifications, and upgrades to the Transmission Provider's Distribution 
System at or beyond the Point of Interconnection to facilitate interconnection of the Generating Facility and render the 
transmission service necessary to effect Interconnection Customer's wholesale sale of electricity in interstate commerce. 

Distribution Upgrades do not include Interconnection Facilities.

52
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Duke Energy Generator Interconnection 

Queue Reform Stakeholder Meeting #4

September 27, 2019
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SAFETY

2
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Goals and Agenda for the Meeting

3

AgendaGoals

Topic Time

1. Welcome, Safety & Logistics 9:00 – 9:10

2. Review Stakeholder Process, Ground Rules and Principles 9:10 – 9:30

3. Stakeholder feedback and Upcoming Filing 9:30 – 10:00

BREAK 10:00 – 10:15

4. Revised Queue Reform Plan

• Transition Plan & Eligibility

• Enrollment, Timeline, and Milestones

• Exemption

• Process Transparency

• Cost Allocations

10:15 – 11:45

LUNCH 11:45 – 12:45

5. Discussion and Feedback 12:45 – 2:15

BREAK 2:15 – 2:30

6. Wrap-up and Next Steps 2:30 – 3:00

• Update on activities and timeline

• Discuss reforms based on feedback 

• Discuss transition mechanisms 

• Deep dive on processes 

• Feedback session
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• All Stakeholder Group meetings, webinars and information exchange are designed solely to 
provide an open forum or means for the expression of various points of view in compliance with 
antitrust laws.  

• Under no circumstances shall Stakeholder Group activities be used as a means for competing 
companies to reach any understanding, expressed or implied, which tends to restrict competition, 
or in any way, to impair the ability of participating members to exercise independent business 
judgment regarding matters affecting competition or regulatory positions.

• Proprietary information shall not be disclosed by any participant during any group meetings. In 
addition, no information of a secret or proprietary nature shall be made available to Stakeholder 
Group members.

• All proprietary information which may nonetheless be publicly disclosed by any participant during 
any group meeting shall be deemed to have been disclosed on a non-confidential basis, without 
any restrictions on use by anyone, except that no valid copyright or patent right shall be deemed 
to have been waived by such disclosure.

Ground Rules

4
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Guiding Principles

• Effective processing of interconnection requests is fundamental to facilitating development 
of additional renewable resources

• Stakeholder input provides valuable insight to guide queue reform process development

• Other regions undergoing queue reform provides valuable insights and lessons learned

• Proposed changes must conform with applicable law and regulations

• Proposed process changes must be developed and administered in a fair, objective, and 
expeditious manner

5
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• The Interconnection Reform Stakeholder Process will examine existing queue processes and 
suggest modifications for improving efficiency and effectiveness, including the development of a 
proposal for a grouping study process. 

• Duke Energy and stakeholders will consider industry best practices and any specific regional 
requirements in developing proposed changes that position the Companies to facilitate 
achievement of future renewable energy policy objectives.

Charter

6
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Stakeholder Meeting 1 Summary and Key Takeaways 

7

Key Takeaways

• Duke Energy launched the process for queue

reform.

• Stakeholder engagement process was

discussed. Stakeholders were encouraged to

provide comments.

• Queue Reform website was set up.

• Duke shared preliminary timeline and

expectations with stakeholders and solicited

feedback.

Stakeholder Meeting 1 

March 28, 2019 in Raleigh, NC

• Provided stakeholders an overview of the current state of the

queue and the drivers behind the queue process improvement

initiative;

• Presented and discussed potential options for queue process

improvement, such as, Locational Grouping, Temporal Grouping

and a combination of Temporal and Locational Grouping;

• Presented a high level analysis of other utilities and RTOs

implementation approach to cluster studies;

• Provided a timeline and plan for the stakeholder engagement

process.
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Stakeholder Meeting 2 Summary and Key Takeaways 

8

Key Takeaways

• 139 comments were gathered from the stakeholders.

• Top five feedback topics:

- Study Assumptions and Methodology (21%)

- Overall Queue Reform (19%)

- Cost Allocation (17%)

- Clustering Process (16%)

- Timeline (10%)

• Comments and questions were addressed in SM#2 

Frequently Asked Questions 

Stakeholder Meeting 2

April 25, 2019 in Raleigh, NC

The following topics were presented:

• Overview and analysis of the current DEC and DEP

interconnection queue for FERC and State solar projects;

• Overview of the benefits of queue reform and overview of evolving

interconnection process;

• Detailed nationwide process benchmarking for several utilities and

RTOs. Benchmark included Public Service of New Mexico, Xcel

Energy, MISO, SPP and CAISO;

• A detailed queue reform framework for Duke Energy, including the

process flow diagrams, timeline and milestone, and a high level

cost allocation methodology.
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Stakeholder Meeting 3 Summary and Key Takeaways 

9

Key Takeaways

Stakeholder Meeting 3

June 18, 2019 in Columbia, SC

The following topics were presented:

• Recap of Stakeholder Meeting 2 and stakeholder comment 

summary. 

• Presentation of the Stakeholder Meeting 2 FAQ and answers to 

some of the frequently asked questions;

• Additional benchmarking of interconnection process per 

stakeholders’ request, including ERCOT and PJM;

• Presentation on cluster study exemption guideline, more details 

on milestone and refund, cost allocation;

• Detailed presentation on serial to cluster transition plan.

• 128 comments were gathered from the 

stakeholders.

• Top five feedback topics:

- Transparency (14%)

- Overall Queue Reform (12%)

- Timeline (10%)

- Transition Plan (10%)

- Study Methodology (9%)

• Comments and questions were addressed in 

SM#3 Frequently Asked Questions 
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RECAP AND UPCOMING FILING

10
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Interconnection Queue Reform Objectives

• Increase efficiency of interconnection process and reduce size of interconnection queue

• Meet North Carolina (NC) commitment to pursue queue reform and propose workable 
framework 

• Explore a common interconnection planning study approach for FERC jurisdictional and State 
jurisdictional projects

• Align the rules and workflows by which both transmission and distribution level projects are 
assessed 

• Develop an improved interconnection process by removing bottlenecks that cause queue 
backlogs

• Continue to ensure reliable and safe transmission and distribution systems that comply with 
NAESB, FERC, NERC, NESC, NEC, NC, SC, and FL standards

11
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Current State: A Case for Queue Reform

12

The increasing size of the interconnection queue is creating challenges for both Duke 
Energy and developers that are not readily solvable under the existing processes 

Growing Queue 

Solar penetration levels are increasingly resulting in interdependencies between 
transmission and distribution requests as well as FERC and State projects. 

Increasing 
Interdependencies

Due to the level of successful interconnections achieved to date, interconnection 
requests are becoming increasingly likely to trigger substantial network upgrades.  

Network Upgrades 
Increasingly Triggered 

The existing serial process prevents developers from sharing costs when large 
upgrades are required creating both market and system congestion 

Cost Sharing Mechanism

Support is growing amongst utilities and FERC to move to a “first ready/first served” 
policy in managing the SGIP and LGIP queue process 

Growing Interest in Cluster 
Studies 
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Current State: Interconnection Queue Interdependency Example 

13

Substation 2

State Project A

06/2014

State Project B

10/2015

On Hold

12/2016

On Hold

01/2019

State Project

Transmission*

05/2015

FERC Project

01/2015

* Transmission assessment:

The determination of this project as an “A” on 

the Transmission System is complicated by:

(1) The total loading impact of Substation 1, 2, 

& 3 on the Transmission System.

AND

(2) The inclusion of a FERC Project not 

subject to state interdependency policy on 

the Transmission System. 

* Transmission assessment:

The determination of this project as an “A” 

on the Transmission System is 

complicated by:

(1) The total loading impact of Substation 

1, 2, & 3 on the Transmission System.

AND

(2) The inclusion of a FERC Project not 

subject to state interdependency 

policy on the Transmission System. 

Substation 1

State Project A

02/2015

State Project B

09/2017
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Proposed Future State: T&D Cluster Study Benefits

14

• Process all interconnection requests simultaneously included in one cluster on a 
concurrent basis

• Efficiently identify, coordinate, and process projects that do not adversely impact 
the Duke T&D systems

Process Improvement 

• Evaluate the impacts of Distribution connected projects on distribution facilities, 
providing more streamlined coordination of distribution upgrades

• Develop an improved process for assessing the impacts of Transmission and 
Distribution connected projects on transmission facilities and provide more 
efficient coordination of transmission upgrades

T&D Alignment

• Equitably assign costs to projects (transmission and distribution) in the cluster 
study based on the relative impact of a project on a given facility that requires an 
upgrade

Equitable Cost 
Allocation
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Tentative Queue Reform Implementation Timeline 

15

October 2019*- File NCUC Queue Reform Proposal

April 2020* - File NCIP & SCGIP revisions for Transition Cluster

Q4 2020* - Begin drafting FERC OATT revisions

September 2020* - NCIP & SCGIP Approvals

Q4 2020* - Begin Transition Period

2021* - File FERC OATT, NCIP, & SCGIP revisions for full cluster study 

2021* - FERC and State Approvals

*Tentative
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October 2019 NCUC Proposal Filing Summary

• Overview of Queue Issues 

• Overview of Grouping Studies 

• Duke Proposed Framework Description

• Stakeholder Process Summary

• Survey Results

• Conclusions 

• Constructive work has occurred (Consensus Issue Areas)

• More work to do (Non-Consensus Issue Areas)

• Jurisdictional Alignment (NC/SC/FERC)

• Timeline

16
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Feedback Driven Proposals

• Transition Plan

• Cluster Study Enrollment Windows*

• Cluster Study Phases and Milestones
• Reduced overall duration of study process

• Increased Cluster Study frequency

• Revised milestone payment amounts consistent with benchmarking (PSCo, SPP, MISO)

• Shifted majority of Upgrade payments to post-IA

• Increased study deposit to mitigate restudy impacts

• Exemption 
• Simplified, improved process for small PP / NEM customers

• Cost Allocation

• Process Transparency* 

• Base Case Models

• Pre-study information

• Locational Guidance

• Study Report Details

• Business Practice Manuals *New proposal items

17
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Serial to Cluster Transition Plan

18
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Serial-to-Cluster Transition Period

19

60MW w/IA

2015 2016 2017

5MW

40MW

5MW

FERC

NC/SC

Already Assigned 

Network Upgrades

40MW 

w/FSA

Projects constrained by  

already assigned 

upgrades 

Projects with 

Facility Study 

Agreement

80MW        

in-study

2MW

NC Settlement 

Projects*

10MW

Transition 

Cluster #1
Transition 

Cluster #2

2MW

35MW

7MW

Remaining Serial
CPRE Cluster

15MW

40MW

10MW
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Serial to Cluster Transition Eligibility

20

Project status  

(effective date)

Next step / options

SIS Completed Remain serial

Settlement Projects Remain serial

Interim SIS Remain serial

CPRE Projects Remain in CPRE grouping subordinate to 

earlier clusters and projects remaining 

serial

FERC Projects Remain serial, pending OATT revision

Projects On Hold Transition cluster

Projects In-Study Transition cluster
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Serial to Cluster Transition - FAQ

21

Q: When does the transition period start?

A: The transition period will start 45 days after the last required state IP revision approval. Studies queued before that 

date will be considered transition projects. Studies queued after that date will be part of the first definitive cluster.

Q: When does the transition period end?

A: The transitional period ends when all the transition projects have received an IA or have withdrawn. 

Q: How many transition clusters will there be?

A: This will depend on the progress of currently queued projects, as well as the number and jurisdiction of requests 

received between now and the beginning of the transition period. 

Q: Will transition projects be subject to proposed deposits and timelines?

A: No, transition project deposits and timelines will be consistent with existing the study process.

Q: What happens to FERC projects in the transition period?

A: FERC projects will be considered serially, unless joint OATT revisions are approved during the transition period that 

allow for FERC transition projects to be clustered.

….
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Serial to Cluster Transition - FAQ

22

Q: Can FERC projects elect to switch to the cluster process?

A: FERC projects that seek to enter the state queue should do so before the beginning of the transition period. FERC 

projects wishing to move into the state queue after the beginning of the transition period will be part of the first definitive 

cluster study.

Q: What happens to the upgrades costs of projects that are left serial if they withdraw after transition clusters 

are completed and IA signed?

A: Clustered projects requiring upgrades assigned to prior-queued projects will not execute IAs until payment has been 

made by the prior queued project. The withdrawal of a prior-queued serial project with upgrades assigned would trigger 

re-study in the same way another project in the same cluster might.

Q: How soon can projects interdependent to remaining serial projects be constructed and connected?

A: Clustered projects requiring upgrades assigned to prior-queued projects will not execute IA’s until full payment has 

been made by the prior queued project.

Q: Have you considered ways to allow interdependent projects to connect before the network upgrades 

associated with serial projects are completed?

A: No, while this is a critical question for stakeholders, any solution is likely outside the scope of the current queue 

reform effort.
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Serial to Cluster Transition - FAQ

23

Q: Will transition clusters have priority over CPRE clusters?

A: No, a CPRE queue date will bisect transition clusters.

Q: Can settlement projects elect to join the transition cluster?

A: At this time, our intention is for Settlement projects to remain serial and unaffected by the proposed cluster study 

process. 

Q: Will distribution upgrades and transmission upgrades be clustered separately during the transition period?

No, while there will certainly be projects on the same feeder that are being processed in different clusters, it is less 

complex and arguably more equitable to avoid this complication. 
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Enrollment, Timeline, and Milestones

24
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Cluster Study Enrollment

25

• Projects not eligible for Cluster Study Exemption or Fast Track process will be required to enroll 
during a designated Cluster Study open enrollment window.

• The enrollment window for each cluster study will be open for no less than 180 calendar days.

• There will be at least one cluster study enrollment per calendar year in each jurisdiction.

• Enrollment in the final 30 calendar days (CD) of the window will result in higher fees (TBD).

• Upon closing of enrollment, 30 CD will be provided for IR document verification and correction.
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Proposed Cluster Impact Group Determination

26

Request Window Cluster Formation Phase 1 Study Cluster Processing

FERC LGIP 

FERC SGIP 

State Interconnection 

Procedures

Common Cluster 

Window, Timeline, and 

Payment Policies

Group 3*

Transmission and Distribution

Required Network Upgrades &  

Shared Cost Allocations

Group 1

No Transmission Impact &  

No Shared Distribution Impacts

Conduct Phase 1 Load Flow 

Study

T & D Combined Study

Conduct Locational

Grouping of Transmission 

and Distribution Requests

Group 2

No Transmission Impact

Shared Distribution Impacts & 

Cost Allocations

Shared 

Distribution 

Impact?

Transmission 

Impact?

YES

YES

Exempt Projects

NO

NO

*All transmission projects will be in Group 3.
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Studies Conducted

Pre-

enrollment
Cluster 

Formation
Phase 1 Phase 2

27

Pre-application 

info

Pre-application 

info

Substation / 

Transformer / 

Feeder capacity

None

Transmission 

Impact, Steady 

State Voltage, 

Anti-Islanding 

review

Steady State 

Analysis

Protection Study, 

Transformer 

Inrush

Short Circuit, 

Stability, Reactive 

Capability,  

Restudy Steady 

State

Detailed 

Engineering 

Design

Detailed 

Engineering 

Design

Transmission (T) SIS Screen/Study

Distribution (D) SIS Screen/Study

Facility Study
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Cluster Study Process Timeline- Cluster 1 (revised)

28
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0 30

0

120

30

90

30

0

1095
60

0

150

60

0

150

60

0

IR Reviews (e.g. Exempt/FT)

Open Enrollment

SIS Agreement

Milestone 1 / SISA

Phase 1 T&D Study

Decision Period / FSA

Facility Study (G1/G2)

Final Payment (G1/G2)

IA Executed (G1/G2)

Transmission Impact

Decision Period

Milestone 2

Phase 2 T&D Study

Decision Period

Milestone 3 / FSA

Facility Study

M4 / IA Payment

IA Executed (G3)

Year 1 Year 2
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Cluster Study Process Timeline (revised)

29
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IR Reviews (e.g. Exempt/FT)

Open Enrollment

SIS Agreement

Milestone 1 / SISA

Phase 1 T&D Study

Decision Period / FSA

Facility Study (G1/G2)

Final Payment (G1/G2)

IA Executed (G1/G2)

Transmission Impact

Decision Period

Milestone 2

Phase 2 T&D Study

Decision Period

Milestone 3 / FSA

Facility Study

M4 / IA Payment

IA Executed (G3)

Year 1 Year 2 Year 3
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Legend

Cluster 1 (Grey)

Cluster 2 (Blue)

Cluster 3 (Yellow)

Cluster 4 (Red)
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Facility Study

Milestones and Refunds (revised)

30

Phase 2Phase 1
Cluster 

Formation
Pre-

enrollment

M1

M2

R1

M3

R2

M4

R3

App 

Fee

100% 

Interconnection 

Costs 

Commissioning Fee

No Deposits 

refunded

Only payments for 

upgrades no longer 

required refunded

20% Distribution /

Network Upgrades

(costs updated)

4x additional Study 

Deposit

50% unused Study 

Deposit

50% M2 required 

upgrades

10% Distribution /

Network Upgrades

1x additional Study 

Deposit:

100% unused 

study deposit

Study Deposit: 

$20,000 + $1/kW

Application/Process 

Fee $5000

Non refundable

Interconnect-
ion 

Agreement

Refunds

Deposits
Benchmarking:

• PSCo

• MISO

• SPP
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Cluster Study Milestone Payment and Refund Benchmarking

IOU/ISO M1 M2 M3 M4 M5

Duke

SH4 Proposal

“Hybrid approach”

Study Deposit:

$20k+$1/kW

10% NU +

1x Study Deposit

20% NU +

4x Study Deposit

100% Interconnection 

Facilities

N/A, IA at M4

None 100% Study Deposit* 50% NU pmts (M2) +

50% Study Deposit

NU payments not 

required will be refunded

N/A, IA at M4

Duke

SH3 Proposal

“Upgrade-based”

Study Deposit

$20k+$1/kW

30% NU 60% NU 100% NU 100% Interconnection 

Facilities

None 100% Study Deposit* 50% NU payments +

100% Study Deposit*

25% NU payments +

100% Study Deposit*

10% NU payments +

100% Study Deposit*

SPP

“Upgrade-based”

$2000/MW $2000/MW <> 10% CF** 20% NU FS / IA N/A, IA at M4

None Full refund of M1 No refund unless costs 

change >25% / $10k/MW

No refund unless costs 

change >35% / $15k/MW

N/A, IA at M4

MISO

“Upgrade-based”

$5k + Study Deposit $4000/MW 10% NU 20% NU FS / IA

None 100% Study Deposit* 100% NU pmts (M2) 100% NU pmts (M3) No refund

PSCo (proposed)

(similar to PNM)

“Deposit/Penalty-based”

Study Deposit: 

$75k/$150k/$250k

2x additional Study 

Deposit

4x additional Study 

Deposit

6x additional Study 

Deposit

10x total Study Deposit

None 100% Study Deposit* No refund of deposits No refund of deposits No refund of deposits

31

Legend

Milestone payment to proceed

Refund if withdrawn at/before milestone
*Only unused portion of study deposit amount shown is refunded

**CF=Cost Factor used by SPP; derivative value of NU

NU = Network Upgrades
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Cluster Study Exemption Guidelines (revised)

32

• Projects exempt from Cluster Study process will be reviewed and processed on serial basis.

• IR reviews will be ongoing parallel to the Cluster Study process screening for:

• Exempt projects

• Fast Track projects

• Exemption Criteria:

• < 30 kW  (e.g. NCIP Section 2)

• NEM:  all projects 

• Power Purchase:  < 250 kW

• Projects not exempt but < 2000 kW are eligible for Fast Track Process 

• FT/SR eligible projects will be reviewed for Transmission impact.

• Upon determination of Transmission impact, Cluster enrollment is required to proceed.

• No disadvantage to projects which currently benefit from FT / SR process (e.g. NCIP Section 3)
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Cluster Process Guide

33

Serial Process

Expedited 

Grouping Studies

Full Cluster Studies
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Interconnection
Request

N
NEM

Y
&250 kW EXEMPT

Fast Track I
Supplemental

Review

Interconnection
Agreement

N

N
&2 MW

Transmission impact
Review

Decision Point
M1

Cluster
Enrollment

Phase 1 Study
Power flow

Distribution study

Group 1
Deasion Point

M3
Disbibubon

Facility Study
Decision Point

M4

N
T-impact

Shared
D-impact Group 2

Deasion Point
M3

Interconnection
Agreement

Group 3
Decision Point

M2

Phase 2 Study
Stability

Power flaw restudy

Decision Point
M3

Transmission &

Distribution
Facility Study

Decision Point
M4



Transparency

34
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Data Transparency in Cluster Study SISR

• Description of base feeder models / topology

• Substation and feeder planning limits

• Screenshots of feeder/bank maps with relevant LVR locations highlighted

• Voltage limits and planning criteria

• Criteria for Anti-Islanding 

• General assumptions for power flow analysis

• Lists of model assumptions for System Impact Study:
• Source equivalent model (voltage, impedance, demand)

• The distribution circuit’s existing line voltage regulator(s)

• Voltage regulator and Load Tap Changer setting inputs and basis

• Existing Generating Facilities interconnected to the distribution circuit

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

87
of217P ENERGY.

DUKE



Existing SISR Format                               New SISR Format
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Other Guidance and Information Provision

• Posted to site for Interconnection Customers:

• Business Practice Manuals and Standards

• LVR location guidance

• Substation available capacity

• Provided during Pre-enrollment / Enrollment:

• Pre-application info (e.g. per NCIP Section 1.3.2)

• General circuit info 

• Circuit limitations / voltage regulators 

• Known Transmission constraints

37
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Process Transparency: Transmission Models

38

Transmission 
Planning

Q1

Q2

Q3

Q4

After Queue Reform

• Transmission Planning base cases

• After completion of study, Phase 1 

and 2 cases available upon request

• Includes cluster projects

Before Queue Reform

• Transmission Planning base cases

• Hypothetical projects not included

• Summer

• Near-term

• Long-term

• Winter

• Near-term

• Long-term

*Quarterly postings reflect the models as of that date

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

90
of217



Process Transparency – Transmission SIS cluster reports

39

Proposed structure (MISO example)

J 6 3 ! l  .. . . . . . . .. . . . · · · · · · · - · · · · · · · · · · - · · · · · ·· · - · · · · · · · · · · · · · · - · · · - · · - · 1 2 

8 . 2 . J 6 6 3  . . .  - · · · · · · - · · · · · · · - · · · · · · · · · · - · · · · · · · · - · · · · · · · · · · · · · · - · · · - · · - · 1 2 

8 . 3 . J 6 9 7  . . .  - · · · · · · - · · · · · · · - · · - · · · · · · · · · · · · · · · - · · · · · · · · · · · · · · - · · · - · · · · 1 2 

8 . 4 . J.831(] .. . . . . . . . · · - · · · · · · · - · · · · · · · · · · · · · · · · · · · - · · · · · · · · · · · · · · - · · · - · · · · 1 2 

8 . 5 . J.834 · · · - · · · ·· · · · · · · · · · · · · · · - · · · · · · · · · · · · · · · · · · · - · · · · · · · · · · · · · · · - · · - · 1 2 

8 . 6 . J.866 . . .  - . . . . · · - · · · · · · · - · · - · · · · · · · · · · · · · · · - · · - · · · · · · · · · · - · · · - · · - 1 2 

8 . 7 . J.8611 . . .  - . . . . · · - · · · · · · · - · · · · · · · · · · - · · · · · · · · - · · · · · · · · · · · · ·· - · · · - · · - · 1 2 

8 . 8 . J 8 8 8  . . . . .. . . . . . - · · · · ·· · - · · - · · ·· · · - · · · · - · · - · · · ·· · · ·· · - · · - · · · - · · - 1 2 

8 . 9 . J.893 . . . . . . . . .  · · - · · · - · · - · · · · · · · · · · · ·  · · · · · · · - · · · · · · · · · · - · · - · · · - · · ·· 1 2 

8 . 1 0 . J ! l 0 7  · · · - · · · ·  · · -· · · - · · - · · - · · · · · · · ·  · · · · · · · - · · · · · · · · · · - ·· - · · · - · · · · 13 

11. 1. J!l08 ···-···· ··- ·······-··-········ ···-··-··········- ··- ···- ··- 13 

8 .1 2. J!lOQ ···- ···· ··- ·······-············ ···-··-··········- ··- ···- ··- 13 

8.13. J!l 19 ···········- ·······- ············ ·······-··············-···-···· 13 

8 .14. J!l3<1 ......... ··- ···-··- ··-········ ·······-··········- ··-···- ···· 13 

8 .1 5. J!l44 ···- ···· ··- ···-··-··-········ ···-··-··········- ··- ···- ···· 13 

9.3.4. 

9.3.5. 

9.3.6 . Ja611 ...•...•. .... ·······-··-··-···· ·······-············ ..•. . 

9.3.7. Jass ...•...•..... ·······-··-··- ···········- ··-········ ..•. ···-··- ····· 

9 .3 .a . Ja93 ............. ···········-··-···· ·······-··-········ .... ···-··- ··-······- ..... . 

9 .3.9. JIQ(J7 ............. ···········-··- ···· ·······- ··-········ .... ·······-··-······- .... ···········-·. 6 

9.3.10. JIQOB ............. ···············-························· .... ···········-············· .................. 16 

9.3.11. J909 ............. ·······-·······-···· ···········-········ .... ·······-··-········ .................. ··- 16 

9.3.12. J919 ............. ···········-··- ···············- ········ .... ·······-··-··········-· ................•. 17 

9.3.13. J934 ....... _ .... ···-······-··- ··- ·······- ··- ··-····· .... ·······-··-······- ··- .............. ··-· 17 

9.3.14. JIQ44 ...•......... ···········-··-···· ·······-··-········ ... , ···-··- ··-······- ..•. ···········-· ..•. 17 

10. Shara-d Networlr. Up,grades Amily:sis ·······-··-·······-··-··-··-··-····· ··- ··-·-··· 1'7 

11 Cos:t Almcation _ ... _ .. -···· ··- ··- ··-··-- ···· ··- ··-··- ·······-··-··- ··-··- ···-··- ··- ·-··· 17 

11. 1. Casi Assumpiicms for Nelwork Upgrades.···-··- ··-······- ··- ···········-· ..•. 17 

11.3,. Casi A!locaUon Methodology ... _ .. _ ........ ..•. ·······- ··-······-···············-· .••. 18 

Appendix A - MJSO ERIS Analysis (CEJJ} ....•.. -··-·······-··- ··-··-··-···-··-··-·-· ·· 19 

Appendix B - MJSO stability Am1fy:sis (CB{) .. - ··-·······-··-··-··-··- ···- ··-··-·-···· 19 

Appendix C - EnieJ:ljly ,Lo .,al Planning Criteri-,, Stability Analysis (CBI} ...... 19 

Appendix D - Short Cirouit Study Report,, (CE{l} ....... -··- ··-··- ··- ···-··-··-·-···· 19 

Appendix E - AEGI Affected Systems Study Report (CBI} ... - ··- ·······- ··-·-··· 19 

Appendix F- Sf'P Affected Systems Study Report (CB{).--·-··-·······- ······-··· 19 

Appendix G- TVA Affec ted Sy:siems Siudy ,R:eporl (CEil) --·-··-········-··--• ··· 19 

Appendix H - MJSO .C,-eliverabil ity Analysis (CEJl} .. .•... - .. - .. - -·-··-···-··-··-·•· ·· 19 

9.3 .2. J663 

Final 
MISO DPP 2017 August South Area 

Study Phase Ill Report 

May 9th , 2019 

This generator is determined to be deliverable for 94 .67 MW. Required upgrades to attain higher deliverable 
levels were identified in the NRIS analysis. Table 5 shows ttle NRIS results and cost estimates determined 
in the NRIS analysis. 

Table 5: NRIS Results for J663 

.1663 Deliverable (NRIS) AmoL1nt In 2022 Case : 
94.67 MW (94,67%) (Conditional on ERIS and ease assumptions) 

Next Upgrade for Higher NRIS Level Level of 
Constraint 

Projects Projects NRIS Total 
(cumulallve) ~rvice Distribution 

In ERIS 
Associated Associated Cost Cost of 

(Le. All upgrades bust be mad for Attainable Factor 
Analysis? 

with ERIS with NRIS Allocated Upgrade 
100% NRIS) (MW) Co ristralnt Constraint to Project ($) 

Batesville - Batesvi e TVA 161 kV #1 94.67 11.45% No 
J663, J834, 

17% 4a0,000 
J866, J907 

Batesville- Batesville TVA 161 kV #2 100 11.45% No 
J663, J834, 

17% 4a0,000 
J866, J907 
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9.3.2. J663
This generator Is determined to be deliverable for 94.67 MW. Required upgrades to attain higher deliverable
levels were identified In the NRIS analysis. Table 5 shows the NRIS results and cost estimates determined
in the NRIS analysis.

Table 5: NRIS Results for J663
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Cost Allocation
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Cost Allocation- Transmission Upgrades

41

• Identify constrained facility (thermal) and worst condition

• Determine impact of projects on constrained facilities based on worst condition

• Calculate Distribution Factor [MW Impact / Generator MW Rating]

• Calculate Loading Impact [MW Impact / Applicable Facility Rating]

• Calculate MW Impact [Distribution Factor x Generator Rating (MW)]

• Projects with Distribution Factor < 3% and Loading Impact  < 1% on constrained 

facilities are exempt from cost allocation

• Cost for the required thermal upgrades will be allocated based on the MW Impact / 

Total MW Impact for projects subject to cost allocation.
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Network Upgrade Cost Allocation - Example

A B C D E F G H Total

Generator Rating (MW) 100 200 50 400 750 20 5 1 -

Distribution Factor (%)
Exemption Criteria: < 3%

4 3 2 2.5 2.67 1 20 50 -

Loading Impact (%)
Exemption Criteria: < 1%

2 3 0.5 5 10 0.1 0.5 0.25 -

MW Impact 4 6 1 10 20 0.2 1 0.5 42.7 MW

MW Impact for Cost Allocation
4 6 Exempt 10 20 Exempt 1 0.5 40.7 MW

Cost Allocation (%) = 

MW Impact / Total MW Impact
9.64% 14.46% - 24.10% 48.19% - 2.41% 1.20% 100%

Cost Allocation ($ MM) = Cost 

Allocation (%) × Upgrade Cost
$4.82 MM $7.23 MM -

$12.05 

MM

$24.10 

MM
- $1.20 MM $0.60 MM $50 MM

Upgrade Cost = $50 MM Rating of the line = 200 MVA
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BREAKOUT SESSION
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44

▪ Pre-meeting survey was shared with stakeholders on Sept 20th

▪ Results based on 35 responses

Pre-Stakeholder Meeting Survey Results
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1 2 3 4 5 6 7 8 9 10

Cluster Timeline/Predictability 11.43% 20.00% 25.71% 11.43% 5.71% 0.00% 0.00% 5.71% 2.86% 14.29% 2.86%

Equitable Cost Allocation 5.71% 40.00% 8.57% 14.29% 11.43% 11.43% 8.57% 0.00% 0.00% 0.00% 0.00%

Resolving Interdependencies 31.43% 8.57% 5.71% 2.86% 11.43% 14.29% 11.43% 11.43% 0.00% 2.86% 0.00%

Transparency 20.00% 8.57% 5.71% 8.57% 8.57% 14.29% 22.86% 5.71% 0.00% 0.00% 5.71%

Distribution Violation Solutions 2.86% 17.14% 5.71% 2.86% 0.00% 2.86% 22.86% 5.71% 2.86% 28.57% 8.57%

Affected Systems Coordination and Communication 2.86% 2.86% 17.14% 5.71% 5.71% 2.86% 11.43% 31.43% 8.57% 8.57% 2.86%

Preservation of Nameplate Settlement Terms 5.71% 2.86% 11.43% 0.00% 0.00% 8.57% 0.00% 5.71% 20.00% 14.29% 31.43% I II',

Transition/ Cluster Eligibility 11.43% 0.00% 8.57% 5.71% 5.71% 22.86% 5.71% 17.14% 8.57% 2.86% 11.43%

Near-future Development Opportunities 5.71% 0.00% 5.71% 14.29% 25.71% 8.57% 5.71% 2.86% 5.71% 8.57% 17.14%

Cluster Milestone Payments and Refunds 2.86% 0.00% 2.86% 22.86% 17.14% 5.71% 8.57% 14.29% 11.43% 5.71% 8.57%

Provisional Service 0.00% 0.00% 2.86% 11.43% 8.57% 8.57% 2.86% 0.00% 40.00% 14.29% 11.43%



Breakout Session Guidance

• Purpose: To capture feedback that will assist Duke’s ongoing efforts in building a future state 
framework benefitting stakeholders

• Feedback on the following topics will be captured in today’s session:   

• Cluster Timeline/Predictability

• Equitable Cost Allocation

• Resolving Interdependencies

• Transparency

45
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Stakeholder Feedback on Today’s Presentation

▪ Purpose: To capture feedback that will assist Duke’s ongoing efforts in building a future state 
framework benefitting stakeholders

▪ Feedback on the following topics will be captured via Stakeholder Feedback Forms sent to 
queuereform@duke-energy.com on or before October 4, 2019:   

- Transition Plan

- Revised Cluster Proposal

- Distribution Transparency

- Transmission Transparency

- Transmission Cost Allocation
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Stakeholder Feedback Form*

47

Topic Stakeholder Comments Proposals

*Feedback concerning SM#4 Presentation can be emailed to queuereform@duke-energy.com on or before October 4, 2019.
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APPENDIX
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Cluster Study Milestone Payments- Example

49

*NU payment fully refundable only if sufficient projects withdrawn such that NU no longer required for group

M1 M2 (after Phase 1 Study) after M2 M3 (after Phase 2 Study) after M3 M4 (at IA) Upon COD

Project

Size 

(MW) Deposit NU Payment Deposit total security At-risk* NU Payment Deposit total security At-risk* IC Facility Security refund

D1 5 $           25,000 $          154,321 $        50,000 $           204,321 $            102,160 $          308,642 $        125,000 $             433,642 $        433,642 $        150,000 $             125,000 

D2 2 $           22,000 $             61,728 $        44,000 $           105,728 $              52,864 $          123,457 $        110,000 $             233,457 $        233,457 $        150,000 $             110,000 

T1 30 $           50,000 $            925,926 $      100,000 $       1,025,926 $            512,963 $      1,851,852 $        250,000 $         2,101,852 $     2,101,852 $     3,000,000 $             250,000 

T2 50 $           70,000 $         1,543,210 $      140,000 $       1,683,210 $            841,605 $      3,086,420 $        350,000 $         3,436,420 $     3,436,420 $     4,000,000 $             350,000 

T3 75 $           95,000 $         2,314,815 $      190,000 $       2,504,815 $        1,252,407 $      4,629,630 $        475,000 $         5,104,630 $     5,104,630 $     4,000,000 $             475,000 

NU $    50,000,000 
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Current State- External Reporting

DEP Distribution External Queue Report 8/16/2019 

50

Project Queue Number Queue Number Issue Date IR Interdependency Status Operational Status Engineering Administrative Designation Capacity kW (AC) Energy Source Type Feeder Number Substation Name

2019-07-18 12:37:00 7/18/2019 Project A Feeder Fast Track Study - Study Complete - 240.0 Solar T1025B02 BYNUM 230KV

2019-06-26 11:42:00 6/26/2019 Project A Feeder Construction - Pending Customer Obligation - 100.8 Solar T4990B36 METHOD 230KV

2019-06-26 11:48:00 6/26/2019 Project B Feeder Supplemental Study - Study Complete - 23.4 Solar T0371B03 BEAVERDAM 115KV

2019-06-07 08:41:00 6/7/2019 Project Not Active Withdrawn - 34.2 Solar T0371B03 BEAVERDAM 115KV

2019-06-05 09:05:00 6/5/2019 Project A Feeder Supplemental Study - Pending Customer Response - 30.2 Solar T0810B07 SWANNANOA 115KV

2019-06-03 11:54:00 6/3/2019 Project Not Active Withdrawn - 828.0 Solar T0781B01 SKYLAND 115KV

2019-04-23 08:04:00 4/23/2019 Project A Feeder Construction - Under Construction / In Progress - 50.0 Solar T4530B06 APEX 230KV
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51

Queue Assignment Queue Assignment Date
IR Interdependency 

Status
Operational Status

Engineering 

Administrative 

Designation

Capacity 

kW (AC) 

Energy 

Source 

Type

Feeder 

Number

Substation 

Name

CLUSTER 1- PROJECT #3 CLUSTER 1 ASSIGNMENT DATE

Cluster Study Phase #1 1950 Solar

After cluster enrollment 

window closes, this column 

will be updated to include 

each project’s assigned 

cluster and project number.

After cluster enrollment window 

closes, this column will be updated 

to include official assignment date 

for all projects entering into an 

assigned cluster.

Proposed Future State- External Reporting

DEP Distribution External Queue Report- Cluster
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Duke Energy Generator 
Interconnection

November 22, 2019

Webinar #1: Cost Allocation for Distribution and Transmission Projects
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Interconnection Queue Reform Objectives

 Increase efficiency of interconnection process and reduce size of interconnection queue

 Meet North Carolina commitment to pursue queue reform and propose workable framework 

 Explore a common interconnection planning study approach for FERC jurisdictional and State 
jurisdictional projects

 Align rules and workflows by which both transmission and distribution projects are assessed 

 Develop improved interconnection process by removing bottlenecks that cause queue backlogs

 Continue to ensure reliable and safe transmission and distribution systems that comply with 
NAESB, FERC, NERC, NESC, NEC, NC, SC, and FL standards

2Business Confidential � for Discussion Purposes Only
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Interconnection Queue Reform Timeline

3

*This timeline may be adjusted based on filing requirements

Webinar #1 
Cost 

Allocation

11/22 12/TBD

Webinar #2

01/TBD

Webinar #3

TBD

Webinar #4

10/15

Proposal 
submission

2/28

Filing
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Context

Business Confidential � for Discussion Purposes Only 4

Current Challenges

 Due to the level of successful interconnections achieved to date, interconnection requests are 
becoming increasingly likely to trigger substantial network upgrades. 

 The existing serial process prevents developers from sharing costs when large upgrades are 
required creating both market and system bottlenecks.
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Proposed Future State: T&D Cluster Study Benefits

5

• Process all interconnection requests simultaneously in one cluster on a 
concurrent basis

• Efficiently identify, coordinate, and process projects that do not adversely impact 
the Duke T&D systems

• Process all interconnection requests simultaneously in one cluster on a 
concurrent basis

• Efficiently identify, coordinate, and process projects that do not adversely impact 
the Duke T&D systems

Process Improvement 

• Evaluate the impacts of distribution connected projects on distribution facilities, 
providing more streamlined coordination of distribution upgrades

• Develop an improved process for assessing the impacts of transmission and 
distribution connected projects on transmission facilities and provide more 
efficient coordination of transmission upgrades

• Evaluate the impacts of distribution connected projects on distribution facilities, 
providing more streamlined coordination of distribution upgrades

• Develop an improved process for assessing the impacts of transmission and 
distribution connected projects on transmission facilities and provide more 
efficient coordination of transmission upgrades

T&D Alignment

• Equitably assign costs to projects (transmission and distribution) in the cluster 
study based on the relative impact of a project on a given facility that requires an 
upgrade

• Equitably assign costs to projects (transmission and distribution) in the cluster 
study based on the relative impact of a project on a given facility that requires an 
upgrade

Equitable Cost 
Allocation

Business Confidential � for Discussion Purposes Only
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Cluster Impact Group Determination

6

Request Window Cluster Formation Phase 1 Study Cluster Processing

FERC LGIP 

FERC SGIP 

State Interconnection 
Procedures

Common Cluster 
Window, Timeline, and 

Payment Policies

Group 3
Transmission and Distribution
Required Network Upgrades &  

Shared Cost Allocations

Group 1
No Transmission Impact &  

No Shared Distribution Impacts

Conduct Phase 1 Load Flow 
Study

T & D Combined Study

Conduct Locational
Grouping of Transmission 
and Distribution Requests

Group 2
No Transmission Impact

Shared Distribution Impacts & 
Cost Allocations

Shared 
Distribution 

Impact?

Transmission 
Impact?

YES

YES

Exempt Projects

NO

NO
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Goals of this Webinar:
 Process flow

 Cost allocation methodology

� Distribution level

� Transmission level

 Application of methodology

� Hypothetical feeder example

 Sample report

 Transparency into the cost allocation 
process

 Answer SH4 Cost Allocation Questions

Goals for Future Webinars:
 Transition Plan

 Milestone payment and refund rates/ 
structure

 Transparency as it relates to the 
aforementioned topics

Business Confidential � for Discussion Purposes Only 7
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Stakeholder Comments

 What about moving state projects to FERC projects? How are these treated from cost stand 
point?

 Clarify the cost allocation methodology for transformer upgrades connecting Tx and Dx
networks - how will they be different than line upgrades?

 If the network upgrade costs identified in the cluster are above a certain amount, will Duke 
consider making them capital investments?

Business Confidential � for Discussion Purposes Only 8
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Agenda of Topics

 Transmission Cost Allocation

� Methodology

� Application of methodology

� Sample report

� Exemptions

 Distribution Cost allocation

� Methodology

� Application of methodology

� Sample report

 Recap

 Questions

Business Confidential � for Discussion Purposes Only 9
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Transmission Cost Allocation

Business Confidential � for Discussion Purposes Only
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Cost Allocation for Transmission Upgrades

11

 Identify constrained facility (thermal) and worst condition
 Determine impact of projects on constrained facilities based on worst condition

� Calculate Distribution Factor [MW Impact / Generator MW Rating]
� Calculate Loading Impact [MW Impact / Applicable Facility Rating]
� Calculate MW Impact [Distribution Factor x Generator Rating (MW)]

 Projects with Distribution Factor < 3% and Loading Impact  < 1% on constrained 
facilities are exempt from cost allocation

 Cost for the required thermal upgrades will be allocated based on the individual 
project MW Impact divided by the Total MW Impact for all projects subject to cost 
allocation.
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Network Impacts of Generation Interconnections

12

Overloaded Line

H

G

AB

C

D

E

F

TD
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

A 100

B 200

C 50

D 400

E 750

F 20

G 5

H 1

Total -

Business Confidential � for Discussion Purposes Only 13
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

A 100 4

B 200 3

C 50 2

D 400 2.5

E 750 2.67

F 20 1

G 5 20

H 1 50

Total - -

Business Confidential � for Discussion Purposes Only 14
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

Loading 
Impact (%)

Exemption 
Criteria: < 1%

A 100 4 2

B 200 3 3

C 50 2 0.5

D 400 2.5 5

E 750 2.67 10

F 20 1 0.1

G 5 20 0.5

H 1 50
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

Loading 
Impact (%)

Exemption 
Criteria: < 1%

MW Impact

A 100 4 2 4

B 200 3 3 6

C 50 2 0.5 1

D 400 2.5 5 10

E 750 2.67 10 20

F 20 1 0.1 0.2

G 5 20 0.5 1

H 1 50
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

Loading 
Impact (%)

Exemption 
Criteria: < 1%

MW Impact
MW Impact for 
Cost Allocation

A 100 4 2 4 4

B 200 3 3 6 6

C 50 2 0.5 1 Exempt

D 400 2.5 5 10 10

E 750 2.67 10 20 20

F 20 1 0.1 0.2 Exempt

G 5 20 0.5 1 1

H 1 50
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Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

Loading 
Impact (%)

Exemption 
Criteria: < 1%

MW Impact
MW Impact for 
Cost Allocation

Cost Allocation (%) 
= MW Impact / Total 

MW Impact

A 100 4 2 4 4 9.64%

B 200 3 3 6 6 14.46%

C 50 2 0.5 1 Exempt 0%

D 400 2.5 5 10 10 24.10%

E 750 2.67 10 20 20 48.19%

F 20 1 0.1 0.2 Exempt 0%

G 5 20 0.5 1 1 2.41%

H 1 50

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

121
of217

E5 DUKE8 ENERGY.

Total 42.7 MW 40.7 MW



Network Upgrade Cost Allocation - Example

Project 
Generator 

Rating (MW) 

Distribution 
Factor (%)

Exemption Criteria: 
< 3%

Loading 
Impact (%)

Exemption 
Criteria: < 1%

MW Impact
MW Impact for 
Cost Allocation

Cost Allocation (%) 
= MW Impact / Total 

MW Impact

Cost Allocation ($ 
MM) = Cost 

Allocation (%) ×
Upgrade Cost

A 100 4 2 4 4 9.64% $4.82 MM

B 200 3 3 6 6 14.46% $7.23 MM

C 50 2 0.5 1 Exempt 0% 0

D 400 2.5 5 10 10 24.10% $12.05 MM

E 750 2.67 10 20 20 48.19% $24.10 MM

F 20 1 0.1 0.2 Exempt 0% 0

G 5 20 0.5 1 1 2.41% $1.20 MM

H 1 50

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

122
of217

E5 DUKE8 ENERGY.

Total 42.7 MW 40.7 MW $50 MM



Distribution Cost Allocation
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Proposed Future State: Distribution Cost Determination

Business Confidential � for Discussion Purposes Only 21

Cost allocation for distribution connected 
projects will be determined in three ways:

 Network Upgrade Cost
 Distribution System Upgrade Cost
 Interconnection Facilities
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Distribution Upgrade Cost Allocation

22

Per MW basis

Transformer/Substation 
Bank Upgrades

Per MW basis, based on location (% use of upgrade)

Distribution Line Work (e.g. 
reconductor)

Per count of projects on feeder

Distribution System 
Protection Upgrades

Per count of projects on substation

Relaying Upgrades for Anti-
Islanding Protection

Per count of projects, based on location (% use of upgrade)

Communication Medium for 
Anti-Islanding Protection

Per count of projects
Interconnection Facilities
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Network Impacts of Generation Interconnections

23

Overloaded Line

H

G

AB

C

D

E

F

TD
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Distribution Cost Sharing � Line Work

 Reconductoring required between the Substation and Project 3. Impacts are driven based on 
the MW output of a DER facility. Therefore, costs are allocated on a per MW basis. 

 Total upgrade cost = $ 800,000

 ��������� 
��� =  
��� ������� ������� 
��� ∗  
������� �� �� ��!"#�!� 

$��%& �� '()%��

 Project G Cost = $200,000 ∗
.��

/0��
= $100,000

 Project 2 Cost = $200,000 ∗
2��

/0��
+  $400,000 ∗

2��

.��
= $200,000

 Project 3 Cost = $200,000 ∗
5��

/0��
+  $400,000 ∗

5��

.��
+  $200,000 ∗

5��

5��
= $500,000
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Distribution Cost Sharing � Transformer Upgrade

 15MVA substation transformer overloaded with requested DER. Upgraded capacity needed to 
accommodate all DER. Also, allocated on a per MW basis.

 Total upgrade cost = $5,000,000

Business Confidential � for Discussion Purposes Only 25

2G 3
5MW 2MW 3MW

15MVA

54
5MW 5MW

 Cost allocation similar to reconductoring example

 Project G Cost = $5,000,000 ∗
.��

20��
=

$1,250,000

 Project 2 Cost = $5,000,000 ∗
2��

20��
= $500,000

 Project 3 Cost = $5,000,000 ∗
5��

20��
= $750,000

 Project 4 Cost = $5,000,000 ∗
.��

20��
= $1,250,000

 Project 5 Cost = $5,000,000 ∗
.��

20��
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Distribution Cost Sharing � Protection Upgrade

 Protective device upgrades needed in order to accommodate DER facilities. Impact is based on 
the presence of the DER facility. Therefore, costs are allocated on a per project basis. 

 Total upgrade cost = $150,000

 ��������� 
��� =  
8�9!�� :);�%<� ��=�

$��%& # �? �������= '()%��! ;

 Project G Cost = 
$@.,000

5 �������=
= $25,000

 Project 2 Cost = 
$@.,000

5 �������=
+

$@.,000

2 �������=
= $62,500

 Project 3 Cost =
$@.,000

5 �������=
+

$@.,000

2 �������=
= $62,500
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Distribution Cost Allocation Example �
Phase 1 Study Report - Accounting

27

Cost Upgrade Assignments for Project G Calculation Cost Assignment

1. Distribution Line Work $200,000*(5MW/10MW) $              100,000

2. Transformer Upgrade $5,000,000*(5MW/20MW) $          1,250,000 

3. Protection $75,000/(3 Projects) $                25,000 

4. Transmission $50,000,000*(1MW/40.7MW) $          1,230,000

T & D TOTAL $          2,605,000
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Cluster Study Process Timeline- Network Upgrade Meeting

28
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IR Reviews (e.g. Exempt/FT)

Open Enrollment

SIS Agreement

Milestone 1 / SISA

Phase 1 T&D Study

Decision Period / FSA

Facility Study (G1/G2)

Final Payment (G1/G2)

IA Executed (G1/G2)

Transmission Impact

Decision Period

Milestone 2

Phase 2 T&D Study

Decision Period

Milestone 3 / FSA

Facility Study

M4 / IA Payment

IA Executed (G3)

Year 1 Year 2
Receive study report

Business Confidential � for Discussion Purposes Only

In these decision 
periods Duke will hold a 
stakeholder meeting to 
discuss the model 
inputs, structure, and 
results.
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Stakeholder Comments

 What about moving state projects to FERC projects? How are these treated from cost stand 
point?

� Allocation methodology does not differentiate between state and FERC projects. Milestone payment conversation for a 
future webinar.

 Clarify the cost allocation methodology for transformer upgrades connecting Tx and Dx
networks - how will they be different than line upgrades?

� T-T transformers will be allocated based on the T methodology — both T and D projects are subject to it.

� T-D transformers will be allocated based on the D methodology — only D projects are subject to it. T-D transformers are 
radial, just like the D feeders and the D projects on them. As such, we don’t believe there is a scenario where a T project 
would share the cost of a T-D transformer.

� See distribution allocation slides

 If the network upgrade costs identified in the cluster are above a certain amount, will Duke 
consider making them capital investments?

� Yes, this is already a practice in CPRE with an economic test applied. We would be unlikely to do this 
for PURPA projects.
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Goals of this Webinar:
 Process flow

 Cost allocation methodology

� Distribution level

� Transmission level

 Application of methodology

� Hypothetical feeder example

 Sample report

 Transparency into the cost allocation 
process

 Answer SH4 Cost Allocation Questions

Goals for Future Webinars:
 Transition Plan

 Milestone payment and refund rates/ 
structure

 Transparency as it relates to the 
aforementioned topics
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Interconnection Queue Reform Timeline

31

*This timeline may be adjusted based on filing requirements

Webinar #1 
Cost 

Allocation

11/22 12/TBD

Webinar #2

01/TBD

Webinar #3

TBD

Webinar #4

10/15

Proposal 
submission

2/28

Filing
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Questions
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Duke Energy Generator 
Interconnection

December 16, 2019

Webinar #2: Review 12/4/19 FERC Order on PSCo Filing
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Interconnection Queue Reform Timeline

2

*This timeline may be adjusted based on filing requirements

Webinar #1 

Cost 

Allocation

11/22 12/16/19

Webinar #2

Review PSCo 

filing

01/TBD

Webinar #3

TBD

Webinar #4

10/15

Proposal 

submission

2/28

Filing
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Context

Business Confidential – for Discussion Purposes Only 3

FERC Order on PSCo Tariff Filing

▪ On September 9, 2019, PSCo submitted proposed revisions to its Large Generator 
Interconnection Procedures (LGIP) and Large Generator Interconnection Agreement (LGIA) to 
address the backlog of over 22,000 MW of generation interconnection requests in its queue.

▪ On December 4, 2019, FERC accepted in part and rejected in part the proposed revisions. 

▪ Accepted PSCo’s proposed revisions to its LGIP and LGIA providing for a transition from a serial first-
come, first-served approach to a clustered first-ready, first-served approach. 

▪ Rejected, as severable from the remainder of PSCo’s proposal, PSCo’s request for an exemption 
from 18 C.F.R. § 35.19(a)(2) concerning the calculation of interest on cash security. 
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Goals for this webinar:

1. Review the recent FERC-approved PSCo queue reform process.

2. Create an open dialogue about what stakeholders favor in the FERC decision and what they 
have concerns about.

3. Understand how stakeholders view the PSCo ruling in relation to the current queue reform effort.
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Webinar Agenda

▪ Timeline / Context

▪ FERC determinations

▪ Informational Interconnection Studies

▪ Definitive Interconnection Study Process 

▪ Study Deposits

▪ Cost Allocation

▪ Financial Security 

▪ Readiness Milestones

▪ Withdrawal Penalties

▪ Modifications to the LGIA 

▪ Site Control

▪ Transition Process

▪ Recap
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Informational Interconnection 
Studies

9-10 
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Informational Interconnection Studies (9-10) 

▪ Potential customers may enter into an optional, customizable study intended to help evaluate 
their project’s interconnection feasibility prior to entering the interconnection queue.

▪ Replaces optional study from the Order No. 2003 pro forma

▪ Customers will be able to request that PSCo perform this study at any time.

▪ “Informational Interconnection Study will allow the interconnection customer to study almost any 
interconnection scenario as well as the effect of other clustered generation on a specific 
interconnection request.” 

▪ The study will be performed at the interconnection customer’s expense- $10,000 deposit subject 
to true-up based on actual costs.
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Definitive Interconnection Study 
Process- Enrollment

11-13 
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Definitive Interconnection Study Process-
Enrollment  (11-13)  

▪ The Definitive Interconnection Study Process consists of a clustered Definitive Interconnection 
System Impact Study (DISIS) and individual interconnection facilities studies.

▪ To enter the clustered DISIS, customers must submit a valid interconnection request before the 
close of the window. 

▪ Two windows will be opened annually. 

▪ Each window will be open for a 45-day period (opening February 1 and August 1)
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Definitive Interconnection Study Process-
Enrollment  (11-13)  

▪ Requirements for a valid IR: 

(1) non-refundable application fee of $5,000 and a study deposit; 

(2) a completed application, including applicable technical information needed for modeling; 

(3) a demonstration of 50 percent site control; 

(4) a point of interconnection; 

(5) the point of delivery if the request is for network resource interconnection service; 

(6) the generating facility size in MW; 

(7) the first readiness milestone (or financial security in lieu of the readiness milestone); and 

(8) financial security equal to (and in addition to) the study deposit.
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Definitive Interconnection Study 
Process- Resource Solicitation 
Clusters

14 
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Definitive Interconnection Study Process-
Resource Solicitation Clusters (14)  

▪ Resource Solicitation Clusters- a cluster study separate from clusters initiated through the DISIS Window intended to 
study projects that the resource planning entity is considering to acquire pursuant to a process authorized or 
required by Applicable Laws and Regulations for the acquisition of Network Resources.

▪ Resource planning entities may request a Resource Solicitation Cluster at any time, and PSCo will work with that 
resource planning entity to determine the scope and timeline to initiate the Resource Solicitation Cluster.

▪ Resource Solicitation Clusters will respect the queue position of any ongoing cluster studies.

▪ The study process and requirements for interconnection requests in a Resource Solicitation Cluster and a DISIS 
Cluster are the same.

▪ Participants will retain a queue position in both cluster types (i.e., the Resource Solicitation Cluster and DISIS Cluster) 
during the first two phases of the Resource Solicitation Cluster, consistent with PSCo’s existing LGIP.
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Definitive Interconnection Study 
Process- Cluster Engagement 
Window

15-16 
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Definitive Interconnection Study Process-
Cluster Engagement Window  (15-16)  

▪ A 75-day customer engagement window will begin after interconnection customers submit their 
interconnection requests and before the start of the Definitive Interconnection Study Process for each cluster.

▪ During this window, PSCo will work with interconnection customers to build models, verify data, hold 
stakeholder meetings, and generally prepare for the DISIS. 

▪ Within 10 business days of the window opening, PSCo will publish a list of all interconnection requests for that cluster 
to OASIS.

▪ In this phase, customers will not have signed a study agreement (DISIS agreement), and any study deposits provided 
with the interconnection request will be fully refundable without penalty.

▪ At the end of this window, all interconnection customers with a complete interconnection request and a signed DISIS 
agreement will be included in that DISIS Cluster and PSCo will initiate the Definitive Interconnection Study Process.
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PSCo Exhibit to September 2019 Filing-
Spring Enrollment Window
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Timeline: Appendix A-1 — Spring Window

These dates are for illustrative purposes only

DISIS Phase 1
06/02-10/06

Powerflow and voltage
analysis



Definitive Interconnection Study 
Process

17-20 
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Definitive Interconnection Study Process (17-20)  

▪ Consists of three DISIS phases, followed by an individual interconnection facilities study phase.

▪ Phase 1 (90 days)- initial power flow and voltage study expected to identify the majority of required network 
upgrades. The results will provide the interconnection customer with an initial look at its costs to interconnect.

▪ Phase 2 (150 days)- a stability and short circuit study 

▪ Phase 3 (150 days)- restudy if necessary due to withdrawals (i.e., the power-flow, voltage, stability, and short 
circuit analysis) 

▪ Phase 4 (90 days)- the individual interconnection facilities studies 

▪ Demonstrations of readiness will be required in the form of readiness milestones (Milestones 1-5) 
and increasing levels of Site Control must be satisfied before moving to the next phase.

Business Confidential – for Discussion Purposes Only 17

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

152
of217



PSCo Exhibit to September 2019 Filing-
Definitive Interconnection Study Process
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Definitive Interconnection Study Process and Approximate Timeline for the First DISIS
Cluster

Phase 1:
Power Flow/

Voltage

90 cal days

Phase 2:
Stability/

Short Circuit

150 cal days

*Phase 3:
Cluster
System

Impact Re-
Study

50cal da

Phase 4:
Individual
Facilities

Study

90 cal days

LGIA

M1 M2 M4 M5



Study Deposits

31-32 
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Study Deposits (31-32)

▪ An interconnection customer must make the following study deposits prior to entering the interconnection queue:

▪ $75,000 for requests between 20 MW-50 MW; 

▪ $150,000 for requests of 50-200 MW; and 

▪ $250,000 for requests of 200 MW and greater.

▪ Study deposits would be applied to interconnection customer’s share of the Definitive Interconnection Study Process costs 

▪ Study costs will be allocated to cluster study participants with 50% based on the number of interconnection requests in the 
cluster and 50% based on the requested megawatts in the cluster.

▪ Differences between the actual cost of study and study deposit will be charged or refunded as applicable.

▪ Excess study deposit amounts would not be offset against the cost of any future interconnection studies.
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Network Upgrades

33-34 
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Network Upgrades (33-34)

▪ Costs for station equipment network upgrades, including all switching stations, will be allocated equally among 
interconnection customers based on the number of generating facilities interconnecting at an individual station. 

▪ If multiple customers are connecting to the transmission provider’s system through a single interconnection customer’s 
interconnection facility, those interconnection customers will be considered one interconnection customer.

▪ Costs of shared transmission provider’s interconnection facilities will be allocated equally among interconnection 
customers based on the number of generating facilities sharing that transmission provider’s interconnection facility.

▪ All other network upgrades will be allocated based on the proportional impact of each individual generating facility in 
the cluster study as follows:  

(1) transmission lines and transformers identified as network upgrades will be allocated using distribution factor analysis; 

(2) voltage support related network upgrades will be allocated using a voltage impact analysis; and 

(3) network upgrades associated with existing breakers not physically located at the substation to which the generating 
facility is interconnecting, or associated with a new transmission facility, will be allocated based on short circuit analysis.
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Financial Security and Readiness 
Milestones

37-43 
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Financial Security and Readiness Milestones (37-43) 

▪ All interconnection customers will be required to post financial security equal to the study deposit amount as part of a 
valid interconnection request

▪ A series of readiness milestones will require completion to move through the Definitive Interconnection Study Process.

▪ FERC-approved non-financial readiness demonstration options: (1) Contract for Sale, (2) Inclusion in a Resource Plan 
or Resource Solicitation Process, and (3) Provisional Service

▪ Additional Financial Security- As an alternative to other demonstration options, customers may also demonstrate 
readiness by providing additional financial security in the amounts of one, two, four, and six times the study deposit 
for Milestones 1 through 4 respectively. This financial security is in addition to the financial security required as part of a 
valid interconnection request

▪ At Milestone 5, all interconnection customers will be required to provide financial security equal to nine times the 
interconnection customer’s share of the Definitive Interconnection Study Process costs.
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Withdrawal Penalty

44-46 
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Withdrawal Penalty (44-46) 

▪ Customers will not be subject to a withdrawal penalty if:  

(1) the withdrawal does not negatively affect the timing or cost of equal or lower queued projects; 

(2) the cost responsibility for transmission upgrades identified for the withdrawing customer increases more than 25 percent between 
the prior and the current study reports; or 

(3) the cost responsibility for transmission upgrades identified for the withdrawing customer increases by more than 100 percent 
between the Phase 2 and Phase 4 reports.

▪ If a withdrawal negatively impacts other customers and the upgrade costs did not increase significantly between studies or over 
the study process, customers will be subject to withdrawal penalty dependent on the customer’s performance of readiness 
demonstrations and phase of withdrawal (next slide).

▪ Withdrawal penalty revenue will be used to fund interconnection study costs for other interconnection customers in the same cluster as 
the withdrawing customer- 50 % based on the number of interconnection requests in the cluster and 50% based on the requested 
MWs in the cluster.

▪ If withdrawal penalty revenues remain after funding restudies for interconnection customers in the same cluster, PSCo will distribute the 
remaining penalty revenue to restudies for subsequent clusters. PSCo will not keep any portion of the withdrawal penalty nor use any of 
the withdrawal penalty to fund network upgrades.  PSCo will post the balance of the withdrawal penalty account on OASIS.
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Site Control

53-55 
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Site Control (53-55) 

▪ Site Control will serve as an additional demonstration of readiness.

▪ Demonstrations of Site Control that gradually increase at each milestone will be required to move through 
the Definitive Interconnection Study Process (next slide).

▪ Site Control will need to be of sufficient size to construct and operate a generating facility as well as to deliver the 
output along the interconnection customer’s interconnection facilities.

▪ Customers must have the exclusive right to occupy the site.

▪ Customers will not have the option to provide a $10,000 deposit in lieu of a demonstration of Site Control.
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LGIA Modifications

59-61 
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LGIA Modifications Placeholder (59-61) 

▪ Article 2.3.1 Termination Procedures; Written Notice (Revision) - If a generating facility, or a portion of a generating 
facility, does not reach commercial operation by the initial commercial operation date provided in the initial 
interconnection request in accordance with section 4.4.5 of the LGIP, then the transmission provider may 
terminate the LGIA or the portion of the LGIA associated with the part of the generating facility that does not reach 
commercial operation.

▪ Article 5.16.1 Effect of Suspension; Effect of Missed Interconnection Customer LGIA Milestones (Addition)-

▪ Customers will not be able miss a milestone for the purposes of circumventing initiation of suspension 
provisions under the LGIA. 

▪ Article 5.16.2 Effect of Suspension; Parties Obligations (Addition)-

▪ All upgrade construction is suspended during suspension; 

▪ Applicable Appendices of the LGIA may be revised to account for construction sequencing and milestones 
modified due to suspension; and 

▪ Maintenance of Site Control is required during suspension.
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Transition Process

64-65 
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Transition Process (64-65) 

▪ To transition interconnection customers into the first-ready, first-served process, FERC approved the following three 
options for projects in the current PSCo queue:  

(1) the transitional serial process- customers with a final system impact study report and an interconnection facilities 
study agreement signed prior to September 27, 2019, are eligible to enter the transitional serial process.

(2) the transitional cluster process- customers with an assigned queue position prior to September 27, 2019, are 
eligible to enter the transitional cluster process.

(3) withdrawal from the queue and reentry into the queue in a future DISIS Cluster.
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Transition Process (65) 

▪ In order to enter the transitional serial or the transitional cluster process, a project must demonstrate readiness by:

(1) providing a deposit for transmission provider’s interconnection facilities and network upgrades; 

(2) demonstrating exclusive Site Control; 

(3) signing a transitional interconnection agreement; and

(4) providing one of the following:  (1) an executed contract for sale of the generating facility or its energy, where the term of the sale 
is not less than five years; (2) evidence that the generating facility is included in an approved Resource Plan or Resource 
Solicitation Process; or (3) an unsuspended, filed Provisional LGIA that includes a commitment to construct the facility. 

▪ Interconnection customers must make this readiness demonstration during a 30 day window from the effective date of the tariff. 
Customers that are not fully ready to proceed on January 6, 2020, will have the option of reentering the queue through the first regular 
DISIS Window, which will be open from February 1, 2020 through March 18, 2020

▪ Customers entering the transition processes will be required to make study deposits for 100% of the costs identified in the system 
impact study report for the serial transition process, and $5 million to be reconciled with the costs determined in the 
transitional cluster study for the transitional cluster process. If the interconnection customer withdraws or otherwise does not 
reach commercial operation, PSCo will refund the deposit after the customer has paid the study costs and the withdrawal penalty equal 
to nine times the interconnection customer’s total study costs 
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Recap of goals for this webinar:

1. Review the recent PSCo FERC approved PSCo queue reform process.

2. Have an open dialogue about what stakeholders favor in the FERC decision and what they have 
concerns about.

3. Understand how stakeholders view the PSCo ruling in relation to the current queue reform effort.
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Interconnection Queue Reform Timeline

38

*This timeline may be adjusted based on filing requirements

Webinar #1 

Cost 

Allocation

11/22 12/16/19

Webinar #2

Review PSCo 

filing

01/TBD

Webinar #3

TBD

Webinar #4

10/15

Proposal 

submission

2/28

Filing
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Questions
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Duke Energy Interconnection Queue Reform Stakeholder Meeting #7
January 29, 2020

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

175
of217

4

F

v

t
'w

e

j5 DUKEP ENERGY.



Goals and Agenda for the Meeting

2

AgendaGoals

1. Welcome, Safety & Logistics

2.      Revised Queue Reform Plan

• Implementation Timeline

• Informational Interconnection Studies

• Definitive Interconnection Study Process 

• Study Deposits

• Cost Allocation

• Financial Security 

• Readiness Milestones

• Withdrawal Penalties

• Site Control

• Transition Process

3.       Wrap-up and Next Steps

• Review the updated Duke queue 

reform process

• Open dialogue about what 

stakeholders favor in the proposal 

and what they have concerns about

• Understand how stakeholders view 

the proposed queue reform effort
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Implementation Timeline*

3

*This timeline may be adjusted based on filing requirements

Webinar #1 

Cost 

Allocation

11/22/19 12/16/19

Webinar #2

Review PSCo 

filing

1/29/20

Webinar #3

TBD

Webinar #4

10/15/19

Proposal 

submission

2/28/2020

NCUC Filing 

Deadline
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Informational Interconnection Studies (Optional)

▪ Potential customers may opt into an optional, customizable study intended to help evaluate their project’s interconnection 
feasibility prior to entering the interconnection queue.

▪ Customers will be able to request Duke Energy perform this study at any time.

▪ The study will be performed at the interconnection customer’s expense-$10,000 deposit subject to true-up based on actual costs.

▪ Study will utilize existing base cases presented in Interconnection Queue Stakeholder Forums

▪ Duke will identify contract engineering firm responsible for performing informational study.  This firm will be selected with
stakeholder and Commission feedback, and contracts with the firm will be reviewed biennially.

▪ Studies and cost estimates produced in informational study process are not binding.       

4
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Definitive Interconnection Study Process-
Enrollment

5
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Definitive Interconnection Study Process-
Enrollment  

▪ The Definitive Interconnection Study Process consists of a clustered Definitive Interconnection 
System Impact Study (DISIS) and individual interconnection facilities studies.

▪ Enrollment- To enter the clustered DISIS, customers must submit a valid interconnection 
request before the close of the window. One window will be opened annually. Each window will  
be open for a 180 day period opening on October 1.  
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Definitive Interconnection Study Process-
Enrollment

▪ Requirements for a valid IR: 

(1) non-refundable application fee of $5,000 and a study deposit*; 

(2) a completed application, including applicable technical information needed for modeling; 

(3) a demonstration of site control; 

(4) a point of interconnection; 

(5) the point of delivery;

(6) the generating facility size in MW; 

(7) the first readiness milestone (or financial security in lieu of the readiness milestone); and 

(8) financial security equal to (and in addition to) the study deposit.

*Application fees and study deposits for exempt projects and the Fast Track process are still under consideration.
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Definitive Interconnection Study Process-
Customer Engagement Window

8
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Definitive Interconnection Study Process-
Customer Engagement Windows  

▪ Two Customer Engagement windows will be used to ensure complete applications and finalize modeling data for the required 
studies. 

▪ After the enrollment window closes, a first customer engagement window will open for 60 days and close before the start of the 
Definitive Interconnection Study Process for each cluster.

▪ During this window, Duke Energy will work with interconnection customers to build models, verify data, hold stakeholder meetings, 
and generally prepare for the DISIS. 

▪ Duke Energy will publish a list of all interconnection requests for that cluster to OASIS. 

▪ In this phase, Customers will not have signed a study agreement (DISIS agreement), and any study deposits provided with the 
interconnection request will be fully refundable without penalty.

▪ After Phase 1 is complete, Duke energy will open a second customer engagement window for 30 days to ensure that information 
for dynamic models are complete and accurate.   

▪ During this window, Duke Energy will work with interconnection customers to finalize dynamic models, verify data, hold stakeholder 
meetings, and generally prepare for the Phase 2 of the DISIS. 

▪ Interconnection Customers that do not have a functional dynamic model for the Phase 2 study by the end of this engagement 
window will be withdrawn from the cluster and given the opportunity to participate in the next cluster study. 
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Enrollment Window

180 Day Request Window

10/01 – 03/30 

60 Day Customer Engagement 

03/31 – 05/30 

Duke hosts open scoping meeting within 

10 business days of DISIS Study Window.

*All requests must have executed 

agreement by end of engagement window. 

90 Day Phase 1 

05/31 – 08/29 

Power Flow/ Voltage
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Study Windows

90 Day Phase 1 Study 

5/31 – 08/29

Power Flow/ Voltage

30 Day Customer Engagement 

08/30 – 09/29 

Duke hosts Phase 1 Results Meeting to 

ensure that dynamic models are complete. 

*All requests must have submitted 

complete and accurate dynamic modeling 

data.  

150 Day Phase 2

09/30 – 02/27 

Stability & Short Circuit
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Definitive Interconnection Study Process

12
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Proposed Cluster Impact Group Determination

13

Request Window Cluster Formation Phase 1 Study Cluster Processing

FERC LGIP 

FERC SGIP 

State Interconnection 

Procedures

Common Cluster 

Window, Timeline, and 

Payment Policies

Group 3*

Transmission and Distribution

Required Network Upgrades &  

Shared Cost Allocations

Group 1

No Transmission Impact &  

No Shared Distribution Impacts

Conduct Phase 1 Load Flow 

Study

T & D Combined Study

Conduct Locational

Grouping of Transmission 

and Distribution Requests

Group 2

No Transmission Impact

Shared Distribution Impacts & 

Cost Allocations

Shared 

Distribution 

Impact?

Transmission 

Impact?

YES

YES

Exempt Projects
NEM <1MW

Sell-all < 250 kW

NO

NO

*All transmission projects will be in Group 3.
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Definitive Interconnection Study Process  

▪ The Definitive Interconnection Study Process consists of three DISIS phases, followed by an 
individual interconnection facilities study phase.

▪ Phase 1 (90 days)- initial power flow and voltage study expected to identify the majority of required network upgrades. The 
results will provide the interconnection customer with an initial look at its costs to interconnect.

▪ Phase 2 (150 days)- a stability and short circuit study 

▪ Phase 3 (90 days)- the individual interconnection facilities studies 

▪ Demonstrations of readiness will be required in the form of readiness milestones before moving to 
the next phase.

▪ Restudy may be required due to withdrawals and will likely affect the Phase Timelines (i.e., the 
power-flow, voltage, stability, and short circuit analysis). 

14
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Studies Conducted

Pre-

enrollment
Cluster 

Formation
Phase 1 Phase 2

15

Pre-application 

info

Pre-application 

info

Substation / 

Transformer / 

Feeder capacity

None

Transmission 

Impact, Steady 

State Voltage, 

Anti-Islanding 

review

Steady State 

Analysis

Detailed 

Engineering 

Design

Detailed 

Engineering 

Design

Transmission (T) SIS Screen/Study

Distribution (D) SIS Screen/Study

Facility Study
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Definitive Interconnection Study Process-
Timeline

16
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Definitive Interconnection Study Process

Phase 1

Power Flow/ 

Voltage

90 Days

Phase 2

Stability & Short 

Circuit

150 Days

Phase 3

Individual 

Facilities Study

90 Days

Phase 4

Interconnection 

Agreement

30 Days

M1 M2 M3 M4

Business Confidential – for Discussion Purposes Only

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

191
of217P ENERGY.

DUKE



Cluster 1 Timeline

18
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30

30

150

30
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30

1/1/2021 1/1/2022 1/1/2023

IR Reviews (e.g. Exempt/FT)

Open Enrollment 10/1/2020

Engagement 1

Milestone 1 / SISA

Phase 1 Study (T&D)

Engagement 2 / FSA

Facility Study

Final Payment

IA Executed

Transmission Impact

Engagement 2

Milestone 2

Phase 2 Study (Stability)

Engagement 3

Milestone 3 / FSA

Facility Study

M4 / PPA / IA

PPA/IA Executed

2021 2022

5/31/2021

1/29/2022

9/30/2021

3/31/2022 Cluster 2 Phase 1 Study Begins

7/30/2022

3/31/2022

Group 1 and 2 projects

(no transmission impact)

Group 3 projects timeline
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Cluster 1 Timeline

Day-Date Year Days Activity

1-Oct 2020 180 Enrollment Window

31-Mar 2021 60 Engagement Window 1

31-May 2021 90 Phase 1 Study Window

30-Aug 2021 30 Engagement Window 2

30-Sep 2021 150 Phase 2 Study Window

28-Feb 2022 30 Engagement Window 3

31-Mar 2022 90 Facility Study

30-Jun 2022 30 IA
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CPRE Alignment
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Cluster 1 Competitive Procurement- Prospective Tranche 3
Day-Date Year Days Activity Day-Date Year Days Activity

1-Oct 2020 180 Enrollment Window 29-Jan 2021 60 Bid Window

31-Mar 2021 60 Engagement Window 1 31-Mar 2021 60 Step 1 Evaluation- Selection Competitive Tier

31-May 2021 90 Phase 1 Study Window 31-May 2021 90 Step 2 Evaluation- Combined Upgrade & Energy Evaluation (Iterative)  

30-Aug 2021 30 Engagement Window 2 30-Aug 2021 90 Contract Window

30-Sep 2021 150 Phase 2 Study Window

28-Feb 2022 30 Engagement Window 3

31-Mar 2022 90 Facility Study

30-Jun 2022 30 IA

ELEC
TR

O
N
IC
ALLY

FILED
-2020

January
31

2:46
PM

-SC
PSC

-D
ocket#

2018-202-E
-Page

194
of217P ENERGY.

DUKE



Definitive Interconnection Study Process-
Deposits

21
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Study Deposits

▪ An interconnection customer must make the following study deposits prior to entering the interconnection queue*:

▪ $20,000 +$1.00/kWac for requests < 20 MW; and 

▪ $75,000 for requests ≥ 20 MW < 50 MW; and 

▪ $150,000 for requests ≥ 50 MW < 200 MW; and 

▪ $250,000 for requests ≥ 200 MW.

▪ Study deposits would be applied to the interconnection customer’s share of the Definitive Interconnection Study Process costs. 

▪ Study costs will be allocated to cluster study participants as follows:  10% based on the number of interconnection requests in the 
cluster; and 90 % based on the requested megawatts in the cluster.

▪ Differences between the actual cost of study and study deposit will be charged or refunded as applicable.

*Study deposits for exempt projects and the Fast Track process are still under consideration.
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Transmission Cost Allocation
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Cost Allocation for Transmission Upgrades

24

▪ Identify constrained facility (thermal) and worst condition.

▪ Determine impact of projects on constrained facilities based on worst condition.

• Calculate Distribution Factor [MW Impact / Generator MW Rating]

• Calculate Loading Impact [MW Impact / Applicable Facility Rating]

• Calculate MW Impact [Distribution Factor x Generator Rating (MW)]

▪ Projects with Distribution Factor < 3% and Loading Impact  < 1% on constrained facilities exempt from cost allocation.

▪ Cost for the required thermal upgrades will be allocated based on the individual project MW Impact divided by the Total 

MW Impact for all projects subject to cost allocation.
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Distribution Cost Allocation
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Distribution Cost Determination
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Cost allocation for distribution connected 

projects will be determined in three ways:

▪ Network Upgrade Cost

▪ Distribution System Upgrade Cost

▪ Interconnection Facilities
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Cost Allocation for Distribution Upgrades

27

Per MW basis

Transformer/Substation 
Bank Upgrades

Per MW basis, based on location (% use of upgrade)

Distribution Line Work (e.g. 
reconductor)

Per count of projects on feeder

Distribution System 
Protection Upgrades

Per count of projects on substation

Relaying Upgrades for Anti-
Islanding Protection

Per count of projects, based on location (% use of upgrade)

Communication Medium for 
Anti-Islanding Protection

Direct assignment
Interconnection Facilities
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Financial Security and Readiness 
Milestones
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Financial Security and Readiness Milestones 

▪ All interconnection customers will be required to post financial security equal to the study deposit amount as part of a valid 
interconnection request.

▪ A series of readiness milestones will require completion to move through the Definitive Interconnection Study Process.

▪ Customers may provide the following non-financial readiness demonstration options: (1) Contract for Sale or Legally Enforceable 
Obligation, (2) Inclusion in a Resource Plan or Resource Solicitation Process, and (3) Provisional Service (FERC Only).

▪ Additional Financial Security- As an alternative to other demonstration options, customers may also demonstrate readiness by 
providing additional financial security in the amounts of one, two, and six times the study deposit for Milestones 1 through 3 
respectively. This financial security is in addition to the financial security required as part of a valid interconnection request.

▪ At Milestone 4, all interconnection customers will be required to provide financial security equal to nine times the interconnection 
customer’s share of the Definitive Interconnection Study Process costs.
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Financial Security and Readiness Milestones 

▪ Contract for Sale/ Legally Enforceable Obligation- customer must provide executed term sheet or Notice of Commitment form to satisfy 
Milestones 1 and 2, and an executed contract to satisfy Milestone 3.  The term sheet or Notice of Commitment form may be for the 
sale of the constructed generating facility, or the generating facility’s energy to the Utility. 

▪ Inclusion in a Resource Plan- customer must demonstrate it has been included in a Resource Plan to satisfy Milestones 1 and 2, and it 
has been included in a Resource Plan approved by the appropriate regulatory body to satisfy Milestones 3 and 4.

▪ Resource Solicitation Process- customer must demonstrate that it has been accepted into the competitive tier of the competitive 
solicitation process for Milestones 1 and 2, and that it has received a solicitation award from the independent administrator to satisfy 
Milestone 3. 

▪ Provisional Service (FERC Only)- customer must demonstrate that it has filed an unsuspended Provisional LGIA, containing a 
commitment to move forward with constructing the facility, with the Commission to satisfy Milestones 1 and 2.  The customer must also 
provide an unsuspended Provisional LGIA accepted for filing by the Commission, with reasonable evidence that the facility has
commenced design and engineering to satisfy Milestone 3.

▪ Financial security provided both to enter the queue and to satisfy the readiness milestones will be refunded to the interconnection 
customer upon achieving commercial operation. If the interconnection customer withdraws prior to commercial operation, Duke will
return the financial security after settling final invoices- including any applicable withdrawal penalty.

30
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Financial Security Required

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
1x Study 

Deposit

1x Study 

Deposit

1x Study 

Deposit

9x Study 

Cost*

2x Study 

Deposit

3x Study 

Deposit

7x Study 

Deposit

9x Study 

Cost*
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* Total security required if demonstration of readiness is provided:

* Total security required if demonstration of readiness is not provided:

* If accounting has not been finalized, 

M4 Security = 9x Study Deposit

* If accounting has not been finalized, 

M4 Security = 9x Study Deposit
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Financial Security- Example #1

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
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1x Study 

Deposit

9x Study 

Cost*

100 MW Project, Readiness Provided, Study Deposit = $150k, Study Cost = $140k

1x Study 

Deposit

1x Study 

Deposit

Total security required if demonstration of readiness is provided:

$150,000 + $0 + $0 + $1,110,000

(9 x $140k) - $150k

=  $1,260,000

* If accounting has not been finalized, 

M4 Security = 9x Study Deposit
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Financial Security- Example #2

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
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2x Study 

Deposit

9x Study 

Cost*

100 MW Project, Readiness Not Provided, Study Deposit = $150k, Study Cost = $140k

3x Study 

Deposit

7x Study 

Deposit

Total security required if demonstration of readiness is not provided:

$300,000 + $150,000 + $600,000 + $210,000

(9 x $140k) - $1.05m

=  $1,260,000

* If accounting has not been finalized, 

M4 Security = 9x Study Deposit
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Withdrawal Penalty
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Withdrawal Penalty

▪ Customers will not be subject to a withdrawal penalty if:  

(1) the withdrawal does not negatively affect the timing or cost of equal or lower queued projects; or

(2) the cost responsibility for transmission upgrades identified for the withdrawing customer increases more than 25 percent between 
Phase 1 & Phase 2 study reports; or

(3) the cost responsibility for transmission upgrades identified for the withdrawing customer increases by more than 100 percent 
between the Phase 2 and Phase 4 reports

▪ If a withdrawal negatively impacts other customers and the upgrade costs did not increase significantly between studies or over 
the study process, the withdrawing customer(s) will be subject to withdrawal penalty dependent on the customer’s performance of 
readiness demonstrations and phase of withdrawal (next slide).

▪ Withdrawal penalty revenue will be used to fund interconnection study costs for other interconnection customers in the same cluster as 
the withdrawing customer- 10 % based on the number of interconnection requests in the cluster and 90 % based on the requested 
MWs in the cluster.  

▪ If withdrawal penalty revenues remaining after funding restudies for interconnection customers in the same cluster, Duke will retain the 
remaining penalty revenue for restudies of subsequent clusters. Duke will not use any portion of the withdrawal penalty nor use any of 
the withdrawal penalty to fund network upgrades.  Duke will post the balance of the withdrawal penalty account on OASIS.
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Withdrawal Penalty

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
1x Study 

Cost*

1x Study 

Cost*

1x Study 

Cost*

9x Study 

Cost*

2x Study 

Cost*

3x Study 

Cost*

7x Study 

Cost*

9x Study 

Cost*

* Penalty if demonstration of readiness is provided:  Higher of Study Deposit or Study Cost Multiplier 

*Penalty if demonstration of readiness is not provided: Higher of Study Deposit or Study Cost Multiplier 
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Withdrawal Penalty- Example #1

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
1x Study 

Cost*

9x Study 

Cost*
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$1,110,000

100 MW Project M4 Withdrawal, Readiness Provided, Study Deposit = $150k, Study Cost = $140k

(9 x $140k) - $150k

$1,260,000

1x Study 

Cost*

1x Study 

Cost*

* Penalty if demonstration of readiness is provided:  Higher of Study Deposit or Study Cost Multiplier 

$150,000 + $0 + $0

$150,000 $150,000 $150,000

Security:

Penalty:

+
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Withdrawal Penalty- Example #2

M1

Power Flow 

Study

M2

Stability

M3

Facilities 

M4

IA

Commercial 

Operation
2x Study 

Cost*

9x Study 

Cost*
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$280,000 + $140,000 + $560,000

100 MW Project M3 Withdrawal, Readiness Not Provided, Study Deposit = $150k, Study Cost = $140k

3x Study 

Cost*

7x Study 

Cost*

*Penalty if demonstration of readiness is not provided: Higher of Study Deposit or Study Cost Multiplier 

$280,000 $420,000 $980,000

Security:

Penalty:
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Transition Process
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Transition Process

▪ The following three options will be provided for projects in the current queue to transition into the first-ready, first-served process:  

(1) the transitional serial process- customers with a final system impact study report and an interconnection facilities study 
agreement signed prior to September 27, 2020 are eligible to enter the transitional serial process

(2) the transitional cluster process- customers with an assigned queue position prior to September 27, 2020 are eligible to enter 
the transitional cluster process

(3) withdrawal from the queue and reentry into the queue in a future DISIS Cluster
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Transition Process 

▪ In order to enter the transitional serial or the transitional cluster process, a project must demonstrate readiness by performing 
the following:

(1) providing a deposit for utility’s interconnection facilities and network upgrades; 

(2) demonstrating exclusive Site Control; 

(3) signing a transitional interconnection agreement; and

(4) providing one of the following:  (1) an executed contract for sale of the generating facility or its energy, where the term of the sale 
is not less than five years, or Legally Enforceable Obligation; (2) evidence that the generating facility is included in an approved 
Resource Plan or Resource Solicitation Process; or (3) an unsuspended, filed Provisional LGIA (FERC Only) that includes a 
commitment to construct the facility. 

▪ Interconnection customers must make this readiness demonstration during a 30 day window from the effective date of the tariff. 
Customers that are not fully ready to proceed on January 6, 2021 will have the option of reentering the queue through the first regular 
DISIS Window, which will be open from October 4, 2020 through April 1, 2021.

▪ Customers entering the transition processes will be required to make study deposits for 100 % of the costs identified in the system 
impact study report for the serial transition process, and $4 million for transmission projects and $800,000 for distribution >2 
MW, to be reconciled with the costs determined in the transitional cluster study for the transitional cluster process. If the 
interconnection customer withdraws or otherwise does not reach commercial operation, Duke will refund the deposit after the customer 
has paid the study costs and the withdrawal penalty equal to nine times the interconnection customer’s total study costs. 

41
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80MW

40MW

60MW

Serial-to-Cluster Transition Period

42

60MW w/IA

40MW

5MW

FERC

NC/SC

Already Assigned 

Network Upgrades

40MW 

w/FSAProjects with 

Facility Study 

Agreement

80MW in-

study

2MW

Settlement 

Projects

10MW

Transition Cluster

5MW

Transition Serial Tranche 2 

CPRE Cluster

Definitive 

Cluster Study

60MW

10MW

10MW

5MW

w/ Offtake + deposit

<250

KW

w/ LEO + deposit
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Implementation Timeline*

43

*This timeline may be adjusted based on filing requirements

Webinar #1 

Cost 

Allocation

11/22/19 12/16/19

Webinar #2

Review PSCo 

filing

1/29/20

Webinar #3

TBD

Webinar #4

10/15/19

Proposal 

submission

2/28/2020

NCUC Filing 

Deadline
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